
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 03/31/2015

ESTIMATE SUMMARY 13:48:47

CONTID: C15402         ESTIMATE NO: 0028 PROG 2005

PCN: 15402-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Ft. Morgan to Brush (Phase III) PERCENT TIME:

PROJECT NO: IM 0761-191                   

Ft. Morgan to Brush (Phase III)

NAME OF ROAD: 076A

PROJECT COUNTIES: MORGAN

CONTRACTOR:

CASTLE ROCK CONSTRUCTION COMPANY OF COLORADO, LLC PAY PERIOD ENDING 03/31/2015 DATE TIME STARTED 03/04/2013

6374 S. RACINE CIRCLE DATE LET 01/24/2013 DATE WORK BEGAN

 DATE AWARDED 02/06/2013 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 02/12/2013 DATE ACCEPTED

CENTENNIAL CO 80111     303-688-6611 DATE NOTICE TO PROCEED 03/04/2013

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 39,083,925.64 PARTICIPATING $ $ 139,211.62

AWARD PROJECT AMT: 37,574,315.54 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS -7,548.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

97.47

WORK DAYS

WORK DAYS

98.47%

599,279.27

139,211.62

131,663.62

131,663.62

$

$

$

$

38,484,646.37

0.00

38,484,646.37

1,698.00

38,486,344.37

-563,614.73

0.00

37,922,729.64

0.00

AMOUNT DUE 37,922,729.64 131,663.62

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 131,663.62

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

365.5 TIME ALLOW: 375

ORIG TIME ALLOW: 350



CONTID: C15402         COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 15402-BID    ESTIMATE RUN 03/31/2015

PROJECT: IM 0761-191                   ESTIMATE NO: 0028

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:48:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Structure 7.000

0.000

202-00001  
 

17,500.007.000

0.00

7.000

EACH

2,500.00000

0007 Tree Trimming MCR SCO 19 40.000

0.000

202-00008  
 

7,400.0040.000

0.00

40.000

HOUR

185.00000

0010 Removal of Tree 102.000

0.000

202-00010  
 

11,648.40102.000

0.00

102.000

EACH

114.20000

0015 Removal of Inlet 5.000

0.000

202-00019  
 

2,300.005.000

0.00

5.000

EACH

460.00000

0020 *Removal of Concrete Box Culvert 1.000

0.000

202-00020  
 

43,000.001.000

0.00

1.000

EACH

43,000.00000

0025 Removal of Embankment Protector Type 3 10.000

0.000

202-00023  
 

2,500.0010.000

0.00

10.000

EACH

250.00000

0030 Removal of Slope and Ditch Paving 761.400

0.000

202-00026  
 

10,697.67761.400

0.00

761.400

SY  

14.05000

0035 Removal of Pipe 3,347.000

0.000

202-00035  
 

51,878.503,347.000

0.00

3,624.000

LF  

15.50000

0040 Removal of End Section 64.000

0.000

202-00037  
 

14,080.0064.000

0.00

65.000

EACH

220.00000

0045 Removal of Gutter 47.000

0.000

202-00202  
 

796.6547.000

0.00

47.000

LF  

16.95000

0050 Removal of Curb and Gutter 1,394.000

0.000

202-00203  
 

7,597.301,394.000

0.00

1,394.000

LF  

5.45000
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PCN: 15402-BID    ESTIMATE RUN 03/31/2015

PROJECT: IM 0761-191                   ESTIMATE NO: 0028

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:48:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0055 Removal of Concrete Pavement 107,996.500

0.000

202-00210  
 

86,397.20107,996.500

0.00

107,996.500

SY  

0.80000

0060 *Removal of Asphalt Mat 136,184.900

0.000

202-00220  
 

102,138.68136,184.900

0.00

136,184.900

SY  

0.75000

0065 *Removal of Pavement Marking 9,865.000

0.000

202-00250  
 

13,317.759,865.000

0.00

9,865.000

SF  

1.35000

0070 Removal of Portions of Present Structure 1.000

0.000

202-00500  
 

19,650.001.000

0.00

1.000

EACH

19,650.00000

0075 *Removal of Light Standard 8.000

0.000

202-00700  
 

1,600.008.000

0.00

8.000

EACH

200.00000

0080 *Removal of Ground Sign 163.000

0.000

202-00810  
 

7,335.00163.000

0.00

163.000

EACH

45.00000

0085 *Removal of Sign Panel 4.000

0.000

202-00821  
 

400.004.000

0.00

4.000

EACH

100.00000

0090 *Removal of Fence 5,602.000

0.000

202-01000  
 

4,481.605,602.000

0.00

5,602.000

LF  

0.80000

0095 *Removal of Road Closure Gate 6.000

0.000

202-01030  
 

3,000.006.000

0.00

6.000

EACH

500.00000

0100 *Removal of Guardrail Type 3 14,258.000

0.000

202-01130  
 

17,822.5014,258.000

0.00

14,258.000

LF  

1.25000

0105 Removal of Guardrail Type 4 145.000

0.000

202-01140  
 

2,900.00145.000

0.00

145.000

LF  

20.00000
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PCN: 15402-BID    ESTIMATE RUN 03/31/2015

PROJECT: IM 0761-191                   ESTIMATE NO: 0028

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:48:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 *Removal of End Anchorage 42.000

0.000

202-01300  
 

8,400.0042.000

0.00

42.000

EACH

200.00000

0115 *Sandblasting 61,865.000

0.000

202-05150  
 

27,839.2561,865.000

0.00

61,865.000

SF  

0.45000

0118 Uncl Excav MCR LINE 1 sco3 7,554.000

0.000

203-00000  
 

65,115.487,554.000

0.00

7,554.000

CY  

8.62000

0120 *Embankment Material (Complete In Place) 489,471.000

0.000

203-00060  
 

3,206,035.05489,471.000

0.00

489,471.000

CY  

6.55000

0125 Proof Rolling 53.000

0.000

203-01100  
 

5,565.0053.000

0.00

53.000

HOUR

105.00000

0130 Blading 130.500

0.000

203-01500  
 

12,397.50130.500

0.00

140.000

HOUR

95.00000

0135 Dozing 51.000

0.000

203-01550  
 

4,590.0051.000

0.00

55.000

HOUR

90.00000

0140 *Potholing 116.000

0.000

203-01597  
 

24,360.00116.000

0.00

120.000

HOUR

210.00000

0145 Sweeping 786.500

0.000

203-01620  
 

58,987.50786.500

0.00

800.000

HOUR

75.00000

0147 Str Excav sco034 73.000

0.000

206-00000  
 

302.9573.000

0.00

73.000

CY  

4.15000

0148 Str Bkfl (Flow-Fill) sco36 0.000

0.000

206-00065  
 

0.000.000

0.00

0.000

CY  

84.00000
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PCN: 15402-BID    ESTIMATE RUN 03/31/2015

PROJECT: IM 0761-191                   ESTIMATE NO: 0028

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:48:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0150 *Structure Backfill (Class 1) 1,063.000

806.000

206-00100  
 

17,755.501,869.000

7,657.00

1,869.000

CY  

9.50000

0155 *Filter Material (Class A) 1,793.000

0.000

206-00510  
 

106,683.501,793.000

0.00

1,793.000

CY  

59.50000

0160 Filter Material (Class C) 302.000

0.000

206-00530  
 

12,231.00302.000

0.00

302.000

CY  

40.50000

0165 Erosion Log (12 Inch) 5,504.000

650.000

208-00002  
 

16,000.406,154.000

1,690.00

7,500.000

LF  

2.60000

0170 Erosion Log (18 Inch) 0.000

0.000

208-00003  
 

0.000.000

0.00

0.000

LF  

4.15000

0175 Silt Fence 1,647.000

0.000

208-00020  
 

1,317.601,647.000

0.00

1,647.000

LF  

0.80000

0180 Gravel Bag 1,059.000

0.000

208-00034  
 

6,618.751,059.000

0.00

1,059.000

LF  

6.25000

0185 Concrete Washout Structure 13.000

0.000

208-00045  
 

9,750.0013.000

0.00

13.000

EACH

750.00000

0190 Vehicle Tracking Pad 3.000

0.000

208-00070  
 

6,000.003.000

0.00

3.000

EACH

2,000.00000

0195 Removal and Disposal of Sediment (Labor) 481.000

0.000

208-00103  
 

21,332.35481.000

0.00

530.000

HOUR

44.35000

0200 *Removal and Disposal of Sediment (Equipment) 618.750

0.000

208-00105  
 

45,756.56618.750

0.00

666.000

HOUR

73.95000
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PCN: 15402-BID    ESTIMATE RUN 03/31/2015

PROJECT: IM 0761-191                   ESTIMATE NO: 0028

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:48:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0205 Removal of Trash 96.500

0.000

208-00107  
 

4,921.5096.500

0.00

100.000

HOUR

51.00000

0210 Erosion Control Supervisor 1,091.000

0.000

208-00205  
 

46,531.151,091.000

0.00

1,115.000

HOUR

42.65000

0215 Erosion Control Supervisor 15.000

0.000

208-00206  
 

2,559.7515.000

0.00

15.000

DAY 

170.65000

0218 Res Mailbox Str (Ty 1) MCR SCO 21 0.000

0.000

210-00011  
 

0.000.000

0.00

6.000

EACH

195.00000

0220 Reset End Section sco5 10.000

0.000

210-00015  
 

6,750.0010.000

0.00

10.000

EACH

675.00000

0225 Reset Barricade 1.000

0.000

210-00070  
 

500.001.000

0.00

1.000

EACH

500.00000

0230 *Reset Light Standard 31.000

0.000

210-00750  
 

15,500.0031.000

0.00

31.000

EACH

500.00000

0235 *Reset Ground Sign 12.000

0.000

210-00810  
 

2,100.0012.000

0.00

12.000

EACH

175.00000

0240 *Reset Sign Panel 0.000

0.000

210-00815  
 

0.000.000

0.00

1.000

EACH

300.00000

0245 *Reset Flashing Beacon 4.000

0.000

210-00825  
 

3,200.004.000

0.00

4.000

EACH

800.00000

0250 Reset Gate DELETED BY MCR sco19 0.000

0.000

210-01011  
 

0.000.000

0.00

0.000

EACH

750.00000
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PCN: 15402-BID    ESTIMATE RUN 03/31/2015

PROJECT: IM 0761-191                   ESTIMATE NO: 0028

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:48:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0251 Res Gate (Special) MCR SCO 19 1.000

0.000

210-01011  
 

9,092.631.000

0.00

1.000

EACH

9,092.63000

0252 Relay Pipe (18 In) MCR sco28 121.000

0.000

210-02018  
 

3,327.50121.000

0.00

121.000

LF  

27.50000

0255 Modify Manhole 7.000

0.000

210-04015  
 

12,600.007.000

0.00

7.000

EACH

1,800.00000

0260 *Modify Inlet 4.000

0.000

210-04020  
 

5,900.004.000

0.00

4.000

EACH

1,475.00000

0261 Adj Structure MCR SCO 21 1.000

0.000

210-04000  
 

4,850.001.000

0.00

1.000

EACH

4,850.00000

0265 *Seeding (Native) 144.730

0.000

212-00006  
 

69,550.00144.730

0.00

151.000

ACRE

480.55000

0270 *Seeding (Wetlands) 0.000

0.000

212-00028  
 

0.000.000

0.00

0.100

ACRE

5,000.00000

0275 *Soil Preparation (Special) 139.390

0.000

212-00047  
 

109,511.75139.390

0.00

151.000

ACRE

785.65000

0280 *Mulching (Weed Free Straw) 150.850

0.000

213-00004  
 

60,800.09150.850

0.00

157.000

ACRE

403.05000

0285 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

3.000

ACRE

3,149.90000

0290 *Mulch Tackifier 30,400.000

0.000

213-00061  
 

47,120.0030,400.000

0.00

32,000.000

LB  

1.55000
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PCN: 15402-BID    ESTIMATE RUN 03/31/2015

PROJECT: IM 0761-191                   ESTIMATE NO: 0028

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:48:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0295 *Soil Binder 37.580

0.000

213-00100  
 

24,545.3837.580

0.00

37.580

ACRE

653.15000

0300 *Soil Retention Blanket (Straw-Coconut) (Biodeg radable 
Class 

37,108.000

0.000

216-00201  
 

57,517.4037,108.000

0.00

37,108.000

SY  

1.55000

0305 *Turf Reinforcement Mat (Class 3) 0.000

0.000

216-00303  
 

0.000.000

0.00

2,188.000

SY  

5.55000

0310 Herbicide Treatment 0.000

0.000

217-00000  
 

0.000.000

0.00

0.000

SY  

0.07000

0313 ABC (CL 3) MCR sco7 1,386.000

0.000

304-03005  
 

27,581.401,386.000

0.00

1,386.000

CY  

19.90000

0315 Aggregate Base Course (Class 6) 48,739.500

0.000

304-06007  
 

969,916.0548,739.500

0.00

48,810.000

CY  

19.90000

0315 MATERIAL ALLOWANCE 3 CRUSHER STOCKPILES ON ROW ABC CL6 0.000

0.000

0.000.000

0.00CY  

9.19000

0315 MATERIAL ALLOWANCE 3 CRUSHER STOCKPILES ON ROW ABC CL6 0.000

0.000

0.000.000

0.00CY  

9.19000

0315 MATERIAL ALLOWANCE 3 CRUSHER STOCKPILES ON ROW ABC CL6 0.000

0.000

0.000.000

0.00CY  

9.19000

0316 Added Item (Dollar)/ PRICE REDUC ABC CL 6 -10,326.020

0.000

900-00006  
 

-10,326.02-10,326.020

0.00

-10,326.020

DOL 

1.00000

0319 ABC (CL 6) (Spec) (SPECIAL)  MCR sco27 3,565.000

0.000

304-06008  
 

158,286.003,565.000

0.00

3,565.000

CY  

44.40000
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PCN: 15402-BID    ESTIMATE RUN 03/31/2015

PROJECT: IM 0761-191                   ESTIMATE NO: 0028

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:48:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0320 Aggregate Base Course (Class 7) DELETED BY MCR sco27 0.000

0.000

304-07005  
 

0.000.000

0.00

0.000

CY  

44.40000

0325 *Full Depth Reclamation of Hot Mix Asphalt Pave ment 
(0-8") 

29,974.300

0.000

310-00608  
 

74,935.7529,974.300

0.00

29,974.300

SY  

2.50000

0330 *Hot Mix Asphalt (Patching) (Asphalt) 1,397.160

0.000

403-00720  
 

169,056.361,397.160

0.00

1,397.160

TON 

121.00000

0333 HMA (Gr SX) (75) (PG 64-22) CMO sco14, CMO sco3 1 12,710.020

0.000

403-34741  
 

917,663.4412,710.020

0.00

12,710.020

TON 

72.20000

0335 *Hot Mix Asphalt (Grading S) (75) (PG 64-22) 0.000

0.000

403-33741  
 

0.000.000

0.00

0.000

TON 

72.20000

0340 Furnish Concrete Pavement 2,456.000

0.000

412-00000  
 

24,560.002,456.000

0.00

2,456.000

CY  

10.00000

0345 Concrete Pavement (6 Inch) 37.000

0.000

412-00600  
 

1,615.0537.000

0.00

37.000

SY  

43.65000

0350 Concrete Pavement (8 Inch) 316.500

0.000

412-00800  
 

17,629.05316.500

0.00

316.500

SY  

55.70000

0355 *Concrete Pavement (10 Inch) CMO sco31 141,681.100

0.000

412-01000  
 

4,732,148.74141,681.100

0.00

141,681.100

SY  

33.40000

0355 MATERIAL ALLOWANCE 10" PCCP SILICONE SEALANT 0.000

0.000

0.000.000

0.00SY  

0.23000

0355 MATERIAL ALLOWANCE FINE AGGR STOCKPILE DESIGN MIX 
2013226

0.000

0.000

0.000.000

0.00SY  

2.24000
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PCN: 15402-BID    ESTIMATE RUN

PROJECT: IM 0761-191                   ESTIMATE NO: 0028

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0355 MATERIAL ALLOWANCE FINE AGGR STOCKPILE DESIGN MIX 
2013226

0.000

0.000

0.000.000

0.00SY  

2.24000

0355 MATERIAL ALLOWANCE COARSE AGGR #4 DESIGN MIX 2013226 0.000

0.000

0.000.000

0.00SY  

2.07000

0355 MATERIAL ALLOWANCE COARSE AGGR #4 DESIGN MIX 2013226 0.000

0.000

0.000.000

0.00SY  

2.07000

0355 MATERIAL ALLOWANCE #67 cOARSE AGGR MIX DESIGN 2 013226 0.000

0.000

0.000.000

0.00SY  

4.04000

0360 *Concrete Pavement (12 Inch) 170,151.800

0.000

412-01200  
 

6,346,662.14170,151.800

0.00

170,151.800

SY  

37.30000

0360 MATERIAL ALLOWANCE Dowel Baskets 0.000

0.000

0.000.000

0.00SY  

1.00000

0360 MATERIAL ALLOWANCE FINE AGGREGATE AT PLANT SITE 0.000

0.000

0.000.000

0.00SY  

2.24000

0360 MATERIAL ALLOWANCE COARSE AGGREGATE AT PLANT SITE 0.000

0.000

0.000.000

0.00SY  

6.11000

0360 MATERIAL ALLOWANCE 12" PCCP SILICONE SEALANT 0.000

0.000

0.000.000

0.00SY  

0.23000

0360 MATERIAL ALLOWANCE 12" PCCP ROCK STOCKPILE 0.000

0.000

0.000.000

0.00SY  

6.11000

0360 MATERIAL ALLOWANCE #67 COARSE AGGR MIX DESIGN 2013226 0.000

0.000

0.000.000

0.00SY  

4.04000
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PCN: 15402-BID    ESTIMATE RUN

PROJECT: IM 0761-191                   ESTIMATE NO: 0028

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0360 MATERIAL ALLOWANCE #4 COARSE AGGR AGGR INDSTY 0.000

0.000

0.000.000

0.00SY  

2.07000

0360 MATERIAL ALLOWANCE #4 COARSE AGGR AGGR INDSTY 0.000

0.000

0.000.000

0.00SY  

2.07000

0360 MATERIAL ALLOWANCE FINE AGGR PIT RUN 0.000

0.000

0.000.000

0.00SY  

2.24000

0360 MATERIAL ALLOWANCE FINE AGGR PIT RUN 0.000

0.000

0.000.000

0.00SY  

2.24000

0360 MATERIAL ALLOWANCE FINE AGGR PIT RUN 0.000

0.000

0.000.000

0.00SY  

2.24000

0360 MATERIAL ALLOWANCE FINE AGGR PIT RUN 0.000

0.000

0.000.000

0.00SY  

2.24000

0360 MATERIAL ALLOWANCE #67 COARSE AGGR  PIT RUN 0.000

0.000

0.000.000

0.00SY  

4.04000

0360 MATERIAL ALLOWANCE #67 COARSE AGGR  PIT RUN 0.000

0.000

0.000.000

0.00SY  

4.04000

0360 MATERIAL ALLOWANCE #67 COARSE AGGR  PIT RUN 0.000

0.000

0.000.000

0.00SY  

4.04000

0360 MATERIAL ALLOWANCE #67 COARSE AGGR  PIT RUN 0.000

0.000

0.000.000

0.00SY  

4.04000

0360 MATERIAL ALLOWANCE #67 COARSE AGGR  PIT RUN 0.000

0.000

0.000.000

0.00SY  

4.04000
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PCN: 15402-BID    ESTIMATE RUN

PROJECT: IM 0761-191                   ESTIMATE NO: 0028

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0360 MATERIAL ALLOWANCE #67 COARSE AGGR  PIT RUN 0.000

0.000

0.000.000

0.00SY  

4.04000

0365 Geotextile (Drainage) (Class 2) 476.000

123.000

420-00113  
 

1,557.40599.000

319.80

740.000

SY  

2.60000

0370 Geotextile (Drainage) (Class 3) 10,762.000

0.000

420-00114  
 

24,752.6010,762.000

0.00

10,762.000

SY  

2.30000

0370 MATERIAL ALLOWANCE GEOTEXTILE (DRAIN) MIRAFI 16 0N 0.000

0.000

0.000.000

0.00SY  

0.74100

0375 *Drilled Caisson (42 Inch) 38.000

0.000

503-00042  
 

10,450.0038.000

0.00

38.000

LF  

275.00000

0380 Riprap (12 Inch) 109.000

35.000

506-00212  
 

11,520.00144.000

2,800.00

216.000

CY  

80.00000

0385 *Riprap (18 Inch) 10,762.000

0.000

506-00218  
 

860,960.0010,762.000

0.00

10,762.000

CY  

80.00000

0385 MATERIAL ALLOWANCE 18" RIPRAP FOR BADGER CRK DRAINAGE 0.000

0.000

0.000.000

0.00CY  

61.18000

0390 *Concrete Slope and Ditch Paving 39.800

0.000

507-00000  
 

16,915.0039.800

0.00

39.800

CY  

425.00000

0395 *Concrete Lined Ditch 242.000

0.000

507-00550  
 

78,650.00242.000

0.00

246.000

LF  

325.00000

0400 *Concrete Class D 49.660

2.000

601-03000  
 

27,896.4051.660

1,080.00

51.660

CY  

540.00000
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PCN: 15402-BID    ESTIMATE RUN 03/31/2015

PROJECT: IM 0761-191                   ESTIMATE NO: 0028

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:48:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0405 *Reinforcing Steel (Epoxy Coated) 2,421.000

18.000

602-00020  
 

2,097.542,439.000

15.48

2,439.000

LB  

0.86000

0410 24 Inch Reinforced Concrete Pipe (Complete In P lace) 315.000

24.000

603-01245  
 

31,527.00339.000

2,232.00

339.000

LF  

93.00000

0415 30 Inch Reinforced Concrete Pipe (Complete In P lace) 
sco5

0.000

0.000

603-01305  
 

0.000.000

0.00

0.000

LF  

205.00000

0420 36 Inch Reinforced Concrete Pipe (Complete In P lace) 200.000

0.000

603-01365  
 

38,000.00200.000

0.00

200.000

LF  

190.00000

0425 42 Inch Reinforced Concrete Pipe (Complete In P lace) 
sco5

301.000

0.000

603-01425  
 

27,692.00301.000

0.00

301.000

LF  

92.00000

0426 45x29 In RCP (CIP) MCR sco5 48.000

0.000

603-02365  
 

7,440.0048.000

0.00

48.000

LF  

155.00000

0430 24 Inch Reinforced Concrete End Section 9.000

1.000

603-05024  
 

10,150.0010.000

1,015.00

10.000

EACH

1,015.00000

0431 30 In RCES sco013 0.000

0.000

603-05030  
 

0.000.000

0.00

0.000

EACH

1,335.00000

0432 45x29 In RCES MCR sco5 3.000

0.000

603-05136  
 

6,750.003.000

0.00

3.000

EACH

2,250.00000

0435 36 Inch Reinforced Concrete End Section 5.000

0.000

603-05036  
 

7,250.005.000

0.00

5.000

EACH

1,450.00000

0436 42 In RCES sco013 1.000

0.000

603-05042  
 

1,700.001.000

0.00

1.000

EACH

1,700.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:48:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0440 *Inlet Type C (5 Foot) 9.000

0.000

604-00305  
 

29,925.009.000

0.00

9.000

EACH

3,325.00000

0445 *Inlet Type D (5 Foot) 1.000

0.000

604-00505  
 

4,625.001.000

0.00

1.000

EACH

4,625.00000

0450 *Inlet Type R  L 5 (10 Foot) MCR sco21 3.000

0.000

604-19110  
 

10,620.003.000

0.00

3.000

EACH

3,540.00000

0455 Manhole Slab Base (10 Foot) 11.000

0.000

604-30010  
 

33,385.0011.000

0.00

11.000

EACH

3,035.00000

0455 MATERIAL ALLOWANCE MANHOLE PARTS 0.000

0.000

0.000.000

0.00EACH

1,457.50000

0455 MATERIAL ALLOWANCE OLDCASTLE PRECAST 0.000

0.000

0.000.000

0.00EACH

1,457.50000

0460 Manhole Slab Base (20 Foot) 2.000

0.000

604-30020  
 

10,550.002.000

0.00

2.000

EACH

5,275.00000

0460 MATERIAL ALLOWANCE MANHOLE PARTS 0.000

0.000

0.000.000

0.00EACH

1,367.36000

0465 Manhole Box Base (15 Foot) 3.000

0.000

604-31015  
 

45,150.003.000

0.00

3.000

EACH

15,050.00000

0465 MATERIAL ALLOWANCE MANHOLE PARTS 0.000

0.000

0.000.000

0.00EACH

3,014.68000

0470 Manhole Box Base (20 Foot) 2.000

0.000

604-31020  
 

33,100.002.000

0.00

2.000

EACH

16,550.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0470 MATERIAL ALLOWANCE MANHOLE PARTS 0.000

0.000

0.000.000

0.00EACH

3,426.66000

0472 4 In Underdrain sco034 33.000

0.000

605-00004  
 

495.0033.000

0.00

33.000

LF  

15.00000

0475 *Guardrail Type 3 (6-3 Post Spacing) 10,495.500

0.000

606-00301  
 

257,664.5310,495.500

0.00

10,495.500

LF  

24.55000

0480 *End Anchorage Type 3D 9.000

0.000

606-01340  
 

6,750.009.000

0.00

9.000

EACH

750.00000

0485 *Transition Type 3G 26.000

0.000

606-01370  
 

37,700.0026.000

0.00

26.000

EACH

1,450.00000

0490 *Transition Type 3H 2.000

0.000

606-01380  
 

1,700.002.000

0.00

2.000

EACH

850.00000

0495 *End Anchorage (Nonflared) 14.000

0.000

606-02003  
 

29,400.0014.000

0.00

14.000

EACH

2,100.00000

0500 *End Anchorage (Flared) 14.000

0.000

606-02005  
 

25,200.0014.000

0.00

14.000

EACH

1,800.00000

0505 *End Post 6.000

0.000

607-00005  
 

1,050.006.000

0.00

14.000

EACH

175.00000

0510 *Corner and Line Brace Post 13.000

0.000

607-00010  
 

2,535.0013.000

0.00

18.000

EACH

195.00000

0515 *Fence Barbed Wire with Metal Posts 4,035.000

0.000

607-01000  
 

7,464.754,035.000

0.00

7,689.000

LF  

1.85000
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PCN: 15402-BID    ESTIMATE RUN 03/31/2015

PROJECT: IM 0761-191                   ESTIMATE NO: 0028

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:48:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0516 Fence CW MP MCR SCO 19 1,040.000

0.000

607-11200  
 

5,564.001,040.000

0.00

1,040.000

LF  

5.35000

0520 *Fence (Plastic) 541.000

0.000

607-11525  
 

973.80541.000

0.00

541.000

LF  

1.80000

0525 *End Post (Chain Link) 0.000

0.000

607-52905  
 

0.000.000

0.00

0.000

EACH

210.00000

0530 *Corner and Line Brace Post (Chain Link) 0.000

0.000

607-52910  
 

0.000.000

0.00

0.000

EACH

265.00000

0535 *Fence Chain Link (72 Inch) 0.000

0.000

607-53172  
 

0.000.000

0.00

0.000

LF  

19.25000

0540 *Road Closure Gate 3.000

0.000

607-60620  
 

12,000.003.000

0.00

8.000

EACH

4,000.00000

0541 Added Item (Each)/ MCR sco35  RD CL GATE MATLS COST 
INCREASE

0.000

0.000

900-00007  
 

0.000.000

0.00

0.000

EACH

2,707.00000

0545 *Concrete Sidewalk (6 Inch) 1,116.000

0.000

608-00006  
 

60,264.001,116.000

0.00

1,116.000

SY  

54.00000

0550 *Concrete Curb Ramp 63.000

0.000

608-00010  
 

6,930.0063.000

0.00

63.000

SY  

110.00000

0555 *Curb and Gutter Type 2 (Section II-B) 3,473.000

0.000

609-21020  
 

52,095.003,473.000

0.00

3,473.000

LF  

15.00000

0559 Gutter Ty 2 (4 Ft) MCR SCO 19 0.000

0.000

609-24004  
 

0.000.000

0.00

0.000

LF  

28.75000
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PCN: 15402-BID    ESTIMATE RUN 03/31/2015

PROJECT: IM 0761-191                   ESTIMATE NO: 0028

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:48:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0560 *Gutter Type 2 (10 Foot) DELETED BY MCR sco19 0.000

0.000

609-24010  
 

0.000.000

0.00

0.000

LF  

80.00000

0565 *Curb Type 6 (Section M) 12,773.000

0.000

609-60011  
 

48,537.4012,773.000

0.00

12,773.000

LF  

3.80000

0566 Median Cover Matl (Stone) MCR sco25 3,600.000

0.000

610-00055  
 

9,720.003,600.000

0.00

5,400.000

SF  

2.70000

0567 Delin (Ty I) MCR SCO 19 24.000

0.000

612-00001  
 

582.0024.000

0.00

34.000

EACH

24.25000

0569 Delin (Ty III) MCR SCO 19 12.000

0.000

612-00003  
 

312.0012.000

0.00

22.000

EACH

26.00000

0570 *Delineator (Drivable Concrete Installation) (T ype I) 334.000

0.000

612-00101  
 

24,716.00334.000

0.00

350.000

EACH

74.00000

0575 *Delineator (Drivable Concrete Installation) (T ype II) 187.000

0.000

612-00102  
 

14,025.00187.000

0.00

187.000

EACH

75.00000

0580 *Delineator (Drivable Concrete Installation) (T ype III) 172.000

0.000

612-00103  
 

13,244.00172.000

0.00

182.000

EACH

77.00000

0584 2 In Elec Cond (Jacked) MCR LINE 2 sco3 553.000

0.000

613-00201  
 

6,840.61553.000

0.00

553.000

LF  

12.37000

0585 *2 Inch Electrical Conduit (Plastic) 18,451.000

141.000

613-01200  
 

120,848.0018,592.000

916.50

18,800.000

LF  

6.50000

0590 *3 Inch Electrical Conduit (Plastic) 2,766.000

0.000

613-01300  
 

22,128.002,766.000

0.00

2,766.000

LF  

8.00000
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REF
NO.

ITEM
NO.

ITEM
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CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:48:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0594 Dir Burial Cable MCR LINE 3 sco3 3,987.500

0.000

613-05000  
 

26,915.633,987.500

0.00

3,987.500

LF  

6.75000

0595 *Wiring 0.900

0.000

613-10000  
 

88,200.000.900

0.00

1.000

L S 

98,000.00000

0600 *Light Standard Steel (30 Foot) 3.000

0.000

613-32300  
 

8,850.003.000

0.00

8.000

EACH

2,950.00000

0600 MATERIAL ALLOWANCE LIGHT STD STEEL (30 FT) 0.000

0.000

0.000.000

0.00EACH

2,072.65000

0600 MATERIAL ALLOWANCE LIGHT STD STEEL (30 FT) 0.000

0.000

0.000.000

0.00EACH

1,965.81000

0605 *Light Standard Steel (40 Foot) 29.000

0.000

613-32400  
 

66,700.0029.000

0.00

29.000

EACH

2,300.00000

0605 MATERIAL ALLOWANCE LIGHT STD STEEL (40 FT) 0.000

0.000

0.000.000

0.00EACH

1,132.48000

0610 *Light Standard Foundation 60.000

0.000

613-40010  
 

42,000.0060.000

0.00

65.000

EACH

700.00000

0610 MATERIAL ALLOWANCE FOUNDATIONS 0.000

0.000

0.000.000

0.00EACH

414.00000

0610 MATERIAL ALLOWANCE FOUNDATIONS 0.000

0.000

0.000.000

0.00EACH

414.00000

0610 MATERIAL ALLOWANCE FOUNDATIONS 0.000

0.000

0.000.000

0.00EACH

414.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0610 MATERIAL ALLOWANCE FOUNDATIONS 0.000

0.000

0.000.000

0.00EACH

414.00000

0610 MATERIAL ALLOWANCE LIGHT STD FOUNDATION 0.000

0.000

0.000.000

0.00EACH

414.00000

0610 MATERIAL ALLOWANCE LIGHT STD FOUNDATION 0.000

0.000

0.000.000

0.00EACH

414.00000

0610 MATERIAL ALLOWANCE LIGHT STD FOUNDATION 0.000

0.000

0.000.000

0.00EACH

414.00000

0610 MATERIAL ALLOWANCE LIGHT STD FOUNDATION 0.000

0.000

0.000.000

0.00EACH

414.00000

0615 *Lighting Control Center 0.000

0.000

613-50100  
 

0.000.000

0.00

4.000

EACH

3,000.00000

0620 *Light Standard (Temporary) 12.000

0.000

613-50410  
 

12,000.0012.000

0.00

12.000

EACH

1,000.00000

0625 *Luminaire High Pressure Sodium (400 Watt) 37.000

0.000

613-70400  
 

11,100.0037.000

0.00

42.000

EACH

300.00000

0625 MATERIAL ALLOWANCE LUMINAIRE HPS 400 WATT PLUS PHIL 
LAMP

0.000

0.000

0.000.000

0.00EACH

165.60000

0630 *Sign Panel (Class I) 884.000

0.000

614-00011  
 

15,912.00884.000

0.00

884.000

SF  

18.00000

0635 *Sign Panel (Class II) 1,253.200

0.000

614-00012  
 

23,810.801,253.200

0.00

1,253.200

SF  

19.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:48:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0640 *Sign Panel (Class III) 2,738.000

0.000

614-00013  
 

57,498.002,738.000

0.00

2,738.000

SF  

21.00000

0645 *Steel Sign Post (W 6x12) 31.600

0.000

614-00612  
 

2,148.8031.600

0.00

31.600

LF  

68.00000

0650 *Steel Sign Post (W 6x15) 231.500

0.000

614-00615  
 

15,742.00231.500

0.00

231.500

LF  

68.00000

0655 *Steel Sign Post (W 8x18) 347.500

0.000

614-00818  
 

26,062.50347.500

0.00

347.500

LF  

75.00000

0660 *Steel Sign Post (W 8x21) 128.500

0.000

614-00821  
 

10,280.00128.500

0.00

128.500

LF  

80.00000

0665 *Steel Sign Post (W 12x26) 48.000

0.000

614-01226  
 

4,320.0048.000

0.00

48.000

LF  

90.00000

0670 *Steel Sign Support (2-Inch Round)(Post & Socke t) 559.500

-11.000

614-01502  
 

12,067.00548.500

-242.00

548.500

LF  

22.00000

0675 *Steel Sign Support (2-1/2 Inch Round NP-40)(Po st & 
Slipbase 

1,313.000

0.000

614-01572  
 

55,146.001,313.000

0.00

1,313.000

LF  

42.00000

0680 *Steel Sign Support (2-1/2 Inch Round)(Post and  
Slipbase) 

88.000

0.000

614-01582  
 

4,224.0088.000

0.00

88.000

LF  

48.00000

0685 *Concrete Footing (Type 1) 2.000

0.000

614-03001  
 

2,400.002.000

0.00

2.000

EACH

1,200.00000

0690 *Concrete Footing (Type 2) 12.000

0.000

614-03002  
 

14,400.0012.000

0.00

12.000

EACH

1,200.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:48:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0695 *Concrete Footing (Type 3) 18.000

0.000

614-03003  
 

27,000.0018.000

0.00

18.000

EACH

1,500.00000

0700 *Concrete Footing (Type 4) 6.000

0.000

614-03004  
 

15,000.006.000

0.00

6.000

EACH

2,500.00000

0705 *Concrete Footing (Type 7) 2.000

0.000

614-03007  
 

5,400.002.000

0.00

2.000

EACH

2,700.00000

0710 *Monotube Overhead Sign Cantilever (18 Inch Dia meter) 2.000

0.000

614-31800  
 

79,000.002.000

0.00

2.000

EACH

39,500.00000

0715 Embankment Protector Type 3 32.000

0.000

615-00030  
 

28,320.0032.000

0.00

32.000

EACH

885.00000

0717 36 In Trash Guard MCR sco035 0.000

0.000

616-30036  
 

0.000.000

0.00

0.000

EACH

555.00000

0720 *Detour Pavement CMO17 37,774.660

0.000

621-00450  
 

1,127,573.6037,774.660

0.00

37,774.660

SY  

29.85000

0725 15 Inch Drainage Pipe (Class 0) (Complete In Pl ace) 2,934.000

0.000

624-20016  
 

105,624.002,934.000

0.00

2,934.000

LF  

36.00000

0725 MATERIAL ALLOWANCE 15" DRAINAGE PIPE 0.000

0.000

0.000.000

0.00LF  

8.95800

0725 MATERIAL ALLOWANCE 15" DRAINAGE PIPE 0.000

0.000

0.000.000

0.00LF  

8.95800

0725 MATERIAL ALLOWANCE 15" DRAINAGE PIPE 0.000

0.000

0.000.000

0.00LF  

8.95800
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PCN: 15402-BID    ESTIMATE RUN 03/31/2015

PROJECT: IM 0761-191                   ESTIMATE NO: 0028

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:48:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0730 18 Inch Drainage Pipe (Class 7) (Complete In Pl ace) 998.000

0.000

624-27019  
 

49,401.00998.000

0.00

998.000

LF  

49.50000

0730 MATERIAL ALLOWANCE 18" DRAINAGE PIPE 0.000

0.000

0.000.000

0.00LF  

10.51000

0730 MATERIAL ALLOWANCE 18" DRAINAGE PIPE 0.000

0.000

0.000.000

0.00LF  

10.51000

0730 MATERIAL ALLOWANCE 18" DRAINAGE PIPE 0.000

0.000

0.000.000

0.00LF  

10.51000

0730 MATERIAL ALLOWANCE 18" DRAINAGE PIPE 0.000

0.000

0.000.000

0.00LF  

10.51000

0735 24 Inch Drainage Pipe (Class 7) (Complete In Pl ace) 3,094.000

0.000

624-27025  
 

159,341.003,094.000

0.00

3,094.000

LF  

51.50000

0735 MATERIAL ALLOWANCE 24" DRAINAGE PIPE 0.000

0.000

0.000.000

0.00LF  

15.53000

0735 MATERIAL ALLOWANCE 24" DRAINAGE PIPE 0.000

0.000

0.000.000

0.00LF  

15.53000

0735 MATERIAL ALLOWANCE 24" DRAINAGE PIPE 0.000

0.000

0.000.000

0.00LF  

15.53000

0735 MATERIAL ALLOWANCE 24" DRAINAGE PIPE 0.000

0.000

0.000.000

0.00LF  

15.53000

0735 MATERIAL ALLOWANCE 24" DRAINAGE PIPE 0.000

0.000

0.000.000

0.00LF  

15.53000
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PCN: 15402-BID    ESTIMATE RUN

PROJECT: IM 0761-191                   ESTIMATE NO: 0028

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0735 MATERIAL ALLOWANCE 24" DRAINAGE PIPE 0.000

0.000

0.000.000

0.00LF  

15.53000

0740 30 Inch Drainage Pipe (Class 7) (Complete In Pl ace) 101.000

0.000

624-27031  
 

7,070.00101.000

0.00

101.000

LF  

70.00000

0745 36 Inch Drainage Pipe (Class 7) (Complete In Pl ace) 1,049.000

0.000

624-27037  
 

95,983.501,049.000

0.00

1,049.000

LF  

91.50000

0745 MATERIAL ALLOWANCE 36" DRAINAGE PIPE 0.000

0.000

0.000.000

0.00LF  

29.46000

0750 48 Inch Drainage Pipe (Class 7) (Complete In Pl ace) 1,749.000

0.000

624-27049  
 

178,398.001,749.000

0.00

1,749.000

LF  

102.00000

0750 MATERIAL ALLOWANCE 48" DRAINAGE PIPE 0.000

0.000

0.000.000

0.00LF  

52.16000

0750 MATERIAL ALLOWANCE 48" DRAINAGE PIPE 0.000

0.000

0.000.000

0.00LF  

52.16000

0750 MATERIAL ALLOWANCE 48" DRAINAGE PIPE 0.000

0.000

0.000.000

0.00LF  

52.16000

0751 F/A F/A RESTOCK 48" DRAINAGE PIPE (CL 7) MCR sc o30 4,081.520

0.000

700-70034  
 

4,081.524,081.520

0.00

4,081.520

F A 

1.00000

0755 18 Inch Equivalent Drainage Pipe Elliptical (Cl ass 7) 234.000

0.000

624-47019  
 

19,890.00234.000

0.00

234.000

LF  

85.00000

0760 24 Inch Equivalent Drainage Pipe Elliptical (Cl ass 7) 132.000

0.000

624-47025  
 

11,880.00132.000

0.00

132.000

LF  

90.00000



CONTID: C15402         COLORADO DEPARTMENT OF TRANSPORTATION Page 24

PCN: 15402-BID    ESTIMATE RUN 03/31/2015

PROJECT: IM 0761-191                   ESTIMATE NO: 0028

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:48:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0765 36 Inch Equivalent Drainage Pipe Elliptical (Cl ass 7) 319.000

0.000

624-47037  
 

34,452.00319.000

0.00

319.000

LF  

108.00000

0770 42 Inch Equivalent Drainage Pipe Elliptical (Cl ass 7) 240.000

0.000

624-47043  
 

30,000.00240.000

0.00

240.000

LF  

125.00000

0775 *Construction Surveying 0.960

0.000

625-00000  
 

137,649.600.960

0.00

1.000

L S 

143,385.00000

0776 Const Surveying (Hour) MCR LINE 4 sco3 21.500

0.000

625-00001  
 

2,902.5021.500

0.00

23.000

HOUR

135.00000

0780 *Mobilization 1.000

0.000

626-00000  
 

2,765,000.001.000

0.00

1.000

L S 

2,765,000.00000

0780 MATERIAL ALLOWANCE MOBILIZATION RELEASE 0.000

0.000

0.000.000

0.00LS  

1,106,000.00000

0781 Added Item (Dollar)/ MOB RELEASE 0.000

0.000

900-00006  
 

0.000.000

0.00

0.000

DOL 

1.00000

0785 *Public Information Services 1.000

0.000

626-01000  
 

56,514.001.000

0.00

1.000

L S 

56,514.00000

0786 Added Item (Hour)/ Public Info Services (Hourly )  MCR 
sco5

83.700

0.000

900-00010  
 

5,440.5083.700

0.00

88.000

HOUR

65.00000

0790 *Epoxy Pavement Marking 786.000

0.000

627-00005  
 

49,518.00786.000

0.00

786.000

GAL 

63.00000

0795 *Pavement Marking Paint (Waterborne) 1,644.000

0.000

627-00011  
 

42,744.001,644.000

0.00

1,644.000

GAL 

26.00000
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PCN: 15402-BID    ESTIMATE RUN 03/31/2015

PROJECT: IM 0761-191                   ESTIMATE NO: 0028

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:48:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0800 *Preformed Plastic Pavement Marking (Type II) ( Inlaid) 8,013.000

0.000

627-02010  
 

86,139.758,013.000

0.00

8,013.000

SF  

10.75000

0805 *Preformed Thermoplastic Pavement Marking (Word -Symbol) 451.000

0.000

627-30405  
 

7,216.00451.000

0.00

451.000

SF  

16.00000

0810 *Preformed Thermoplastic Pavement Marking (Xwal k-Stop 
Line) 

464.000

0.000

627-30410  
 

5,568.00464.000

0.00

464.000

SF  

12.00000

0815 *Survey Monument (Type 3A) 0.000

0.000

629-01031  
 

0.000.000

0.00

6.000

EACH

450.00000

0820 *Flagging 19,369.500

0.000

630-00000  
 

338,966.2519,369.500

0.00

19,800.000

HOUR

17.50000

0825 *Traffic Control Inspection 132.000

0.000

630-00007  
 

9,900.00132.000

0.00

148.000

DAY 

75.00000

0830 *Traffic Control Management 552.000

7.000

630-00012  
 

600,925.00559.000

7,525.00

572.000

DAY 

1,075.00000

0835 *Uniformed Traffic Control Coordination 4.000

0.000

630-00015  
 

320.004.000

0.00

10.000

HOUR

80.00000

0840 *Traffic Incident Management Plan Development 0.900

0.000

630-00040  
 

2,250.000.900

0.00

1.000

L S 

2,500.00000

0845 *Traffic Incident Management Plan Implementatio n 12.618

0.000

630-00041  
 

5,047.2012.618

0.00

14.020

MON 

400.00000

0850 *Flashing Beacon (Portable) 10.800

0.000

630-80001  
 

5,400.0010.800

0.00

12.000

EACH

500.00000
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PCN: 15402-BID    ESTIMATE RUN 03/31/2015

PROJECT: IM 0761-191                   ESTIMATE NO: 0028

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:48:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0855 *Barricade (Type 3 M-B) (Temporary) 33.300

0.000

630-80336  
 

5,827.5033.300

0.00

37.000

EACH

175.00000

0860 *Construction Traffic Sign (Panel Size A) 307.800

0.000

630-80341  
 

15,390.00307.800

0.00

342.000

EACH

50.00000

0865 *Construction Traffic Sign (Panel Size B) 210.600

0.000

630-80342  
 

14,742.00210.600

0.00

234.000

EACH

70.00000

0870 *Construction Traffic Sign (Panel Size C) 77.400

0.000

630-80343  
 

5,805.0077.400

0.00

86.000

EACH

75.00000

0875 *Construction Traffic Sign (Special) 1,714.500

0.000

630-80344  
 

18,859.501,714.500

0.00

1,905.000

SF  

11.00000

0876 Const Traf Sign (Spec) TIMP MCR sco7 410.040

0.000

630-80344  
 

9,102.89410.040

0.00

455.600

SF  

22.20000

0880 *Portable Message Sign Panel 6.300

0.000

630-80355  
 

28,350.006.300

0.00

7.000

EACH

4,500.00000

0885 *Advance Warning Flashing or Sequencing Arrow P anel (C 
Type) 

2.700

0.000

630-80358  
 

3,240.002.700

0.00

3.000

EACH

1,200.00000

0890 *Portable Message Sign Panel 38.000

0.000

630-80359  
 

3,800.0038.000

0.00

150.000

DAY 

100.00000

0895 *Drum Channelizing Device 457.200

0.000

630-80360  
 

13,716.00457.200

0.00

508.000

EACH

30.00000

0900 *Drum Channelizing Device (With Light) (Flashin g) 45.000

0.000

630-80363  
 

5,400.0045.000

0.00

50.000

EACH

120.00000
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PCN: 15402-BID    ESTIMATE RUN 03/31/2015

PROJECT: IM 0761-191                   ESTIMATE NO: 0028

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:48:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0905 *Portable Traffic Speed Monitor 3.600

0.000

630-80367  
 

14,400.003.600

0.00

4.000

EACH

4,000.00000

0910 Concrete Barrier (Temporary) 7,732.800

0.000

630-80370  
 

238,170.247,732.800

0.00

8,592.000

LF  

30.80000

0915 *Traffic Cone 450.000

0.000

630-80380  
 

3,150.00450.000

0.00

500.000

EACH

7.00000

0920 *Channelizing Device (Fixed) 540.000

0.000

630-80391  
 

21,600.00540.000

0.00

600.000

EACH

40.00000

0925 *Delineator (Type I) (Temporary) 224.100

0.000

630-80401  
 

1,120.50224.100

0.00

300.000

EACH

5.00000

0930 *Impact Attenuator (Temporary) 6.300

0.000

630-85010  
 

116,550.006.300

0.00

7.000

EACH

18,500.00000

0935 *Mobile Attenuator 201.000

10.000

630-85041  
 

126,600.00211.000

6,000.00

215.000

DAY 

600.00000

0940 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

262,000.000

F A 

1.00000

0945 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0950 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0955 F/A Asphalt Cement Cost Adjustment 67,550.170

0.000

700-70019  
 

67,550.1767,550.170

0.00

67,800.000

F A 

1.00000
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PCN: 15402-BID    ESTIMATE RUN 03/31/2015

PROJECT: IM 0761-191                   ESTIMATE NO: 0028

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:48:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0960 F/A On-The-Job Trainee sco2 0.000

0.000

700-70020  
 

0.000.000

0.00

0.000

EACH

1.00000

0961 F/A On-The-Job Trainee sco2 7,680.000

0.000

700-70021  
 

15,360.007,680.000

0.00

7,680.000

HOUR

2.00000

0965 F/A Quality Incentive Payment 252,397.850

0.000

700-70025  
 

252,397.85252,397.850

0.00

300,000.000

F A 

1.00000

0970 F/A Electric Service 0.000

0.000

700-70190  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0975 F/A Communication Lines Long Distance 6,008.680

0.000

700-70230  
 

6,008.686,008.680

0.00

10,000.000

F A 

1.00000

0980 F/A Erosion Control 440.000

0.000

700-70380  
 

440.00440.000

0.00

10,000.000

F A 

1.00000

0985 F/A DRB Standing Committee 14,393.770

0.000

700-70594  
 

14,393.7714,393.770

0.00

15,000.000

F A 

1.00000

0986 Added Item (Each)/ CORING BLOCK WALL  MCR sco33 9.000

0.000

900-00007  
 

2,155.959.000

0.00

9.000

EACH

239.55000

CAT 27,707,308.9831,008.7828,292,796.50CURRENT AMT0200 $ $ $

CAT NO0300 STR C-22-BD 

0995 Structure Excavation 1,654.000

0.000

206-00000  
 

6,864.101,654.000

0.00

1,654.000

CY  

4.15000

1000 *Structure Backfill (Class 1) 1,376.000

0.000

206-00100  
 

13,072.001,376.000

0.00

1,376.000

CY  

9.50000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:48:47

CUMULATIVE
AMOUNT

CAT NO0300 STR C-22-BD 

1005 Structure Backfill (Class 2) 180.000

0.000

206-00200  
 

3,600.00180.000

0.00

180.000

CY  

20.00000

1010 *Mechanical Reinforcement of Soil 1,040.000

0.000

206-00360  
 

15,704.001,040.000

0.00

1,040.000

CY  

15.10000

1015 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 161.690

0.000

403-34871  
 

15,522.24161.690

0.00

161.690

TON 

96.00000

1020 *Steel Pipe Piling (12-3/4 X 0.500 Inch) 1,641.400

0.000

502-08500  
 

95,201.201,641.400

0.00

1,641.400

LF  

58.00000

1020 MATERIAL ALLOWANCE Steel Pipe Piling 0.000

0.000

0.000.000

0.00NCU 

58.53000

1022 Added Item (Foot)/ PILING CUTOFFS LESS/EQUAL 10  FT  
sco6

121.000

0.000

900-00012  
 

5,614.40121.000

0.00

121.000

LF  

46.40000

1025 *Waterproofing (Membrane) 930.000

0.000

515-00120  
 

10,881.00930.000

0.00

930.000

SY  

11.70000

1030 *Bridge Expansion Device (0-4 Inch) 92.000

0.000

518-01004  
 

20,700.0092.000

0.00

92.000

LF  

225.00000

1030 MATERIAL ALLOWANCE C-22-BD EXPAN DEVICE 0.000

0.000

0.000.000

0.00LF  

127.55000

1035 *Concrete Class D (Bridge) 473.600

0.000

601-03040  
 

220,224.00473.600

0.00

473.600

CY  

465.00000

1040 *Reinforcing Steel (Epoxy Coated) 90,890.000

0.000

602-00020  
 

78,165.4090,890.000

0.00

90,890.000

LB  

0.86000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:48:47

CUMULATIVE
AMOUNT

CAT NO0300 STR C-22-BD 

1045 Vane Grate Inlet Special 1.000

0.000

604-25000  
 

3,500.001.000

0.00

1.000

EACH

3,500.00000

1045 MATERIAL ALLOWANCE VANE GRATE INLET SPEC PARTS 0.000

0.000

0.000.000

0.00EACH

2,059.20000

1050 *Bridge Rail Type 10M 374.000

0.000

606-11030  
 

40,392.00374.000

0.00

374.000

LF  

108.00000

1055 *2 Inch Electrical Conduit 389.000

0.000

613-00200  
 

2,528.50389.000

0.00

389.000

LF  

6.50000

1060 *Prestressed Concrete I (BT63) 797.000

0.000

618-00163  
 

139,475.00797.000

0.00

797.000

LF  

175.00000

CAT 671,443.840.00671,443.84CURRENT AMT0300 $ $ $

CAT NO0301 STR C-22-BC 

1065 Structure Excavation 1,421.000

0.000

206-00000  
 

5,897.151,421.000

0.00

1,421.000

CY  

4.15000

1070 *Structure Backfill (Class 1) 1,375.000

0.000

206-00100  
 

13,062.501,375.000

0.00

1,375.000

CY  

9.50000

1075 Structure Backfill (Class 2) 0.000

175.000

206-00200  
 

3,500.00175.000

3,500.00

175.000

CY  

20.00000

1080 *Mechanical Reinforcement of Soil 1,040.000

0.000

206-00360  
 

15,704.001,040.000

0.00

1,040.000

CY  

15.10000

1085 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 177.720

0.000

403-34871  
 

17,061.12177.720

0.00

177.720

TON 

96.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:48:47

CUMULATIVE
AMOUNT

CAT NO0301 STR C-22-BC 

1090 *Steel Pipe Piling (12-3/4 X 0.500 Inch) 1,469.200

0.000

502-08500  
 

85,213.601,469.200

0.00

1,469.200

LF  

58.00000

1090 MATERIAL ALLOWANCE Steel Pipe Piling 0.000

0.000

0.000.000

0.00NCU 

58.00000

1090 MATERIAL ALLOWANCE .500 PIPE PILE STR BC AT BAD GER 
CREEK

0.000

0.000

0.000.000

0.00LF  

34.55000

1091 SP Pile (12-3/4x0.500 In) CMO22 102.000

0.000

502-08500  
 

6,273.00102.000

0.00

102.000

LF  

61.50000

1092 Added Item (Foot)/ STEEL PILING CUTOFFS <=10' 56.400

0.000

900-00012  
 

2,616.9656.400

0.00

56.400

LF  

46.40000

1095 *Waterproofing (Membrane) 929.000

0.000

515-00120  
 

10,869.30929.000

0.00

929.000

SY  

11.70000

1100 *Bridge Expansion Device (0-4 Inch) 92.000

0.000

518-01004  
 

20,700.0092.000

0.00

92.000

LF  

225.00000

1100 MATERIAL ALLOWANCE C-22-BC EXPAN DEVICE 0.000

0.000

0.000.000

0.00LF  

127.55000

1105 *Concrete Class D (Bridge) 445.000

0.000

601-03040  
 

206,925.00445.000

0.00

445.000

CY  

465.00000

1110 *Reinforcing Steel (Epoxy Coated) 90,819.000

0.000

602-00020  
 

78,104.3490,819.000

0.00

90,819.000

LB  

0.86000

1115 Vane Grate Inlet Special 1.000

0.000

604-25000  
 

3,500.001.000

0.00

1.000

EACH

3,500.00000
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PROJECT: IM 0761-191                   ESTIMATE NO: 0028

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0301 STR C-22-BC 

1115 MATERIAL ALLOWANCE VANE GRATE INLET SPEC PARTS 0.000

0.000

0.000.000

0.00EACH

2,059.20000

1120 *Bridge Rail Type 10M 374.000

0.000

606-11030  
 

40,392.00374.000

0.00

374.000

LF  

108.00000

1120 MATERIAL ALLOWANCE BRG RL TYP10M 0.000

0.000

0.000.000

0.00LF  

52.20000

1125 *2 Inch Electrical Conduit 384.000

0.000

613-00200  
 

2,496.00384.000

0.00

384.000

LF  

6.50000

1130 *Prestressed Concrete I (BT63) 797.000

0.000

618-00163  
 

139,475.00797.000

0.00

797.000

LF  

175.00000

CAT 651,789.973,500.00651,789.97CURRENT AMT0301 $ $ $

CAT NO0302 STR C-22-BB 

1135 *Removal of Bridge 1.000

0.000

202-00400  
 

45,000.001.000

0.00

1.000

EACH

45,000.00000

1140 Structure Excavation 964.000

0.000

206-00000  
 

4,000.60964.000

0.00

964.000

CY  

4.15000

1145 *Structure Backfill (Class 1) 957.000

0.000

206-00100  
 

9,091.50957.000

0.00

957.000

CY  

9.50000

1150 *Mechanical Reinforcement of Soil 799.000

0.000

206-00360  
 

12,064.90799.000

0.00

799.000

CY  

15.10000

1155 Shoring (Area 2) 1.000

0.000

206-01782  
 

16,000.001.000

0.00

1.000

L S 

16,000.00000
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PCN: 15402-BID    ESTIMATE RUN 03/31/2015

PROJECT: IM 0761-191                   ESTIMATE NO: 0028

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:48:47

CUMULATIVE
AMOUNT

CAT NO0302 STR C-22-BB 

1160 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 128.110

0.000

403-34871  
 

12,298.56128.110

0.00

128.110

TON 

96.00000

1165 *Steel Pipe Piling (12-3/4 X 0.375 Inch) 1,800.300

0.000

502-08375  
 

86,414.401,800.300

0.00

1,800.300

LF  

48.00000

1165 MATERIAL ALLOWANCE Steel Pipe Piling 0.000

0.000

0.000.000

0.00NCU 

48.00000

1167 Added Item (Foot)/ PILING CUTOFFS LESS/EQUAL 10  FT sco6 9.500

0.000

900-00012  
 

364.809.500

0.00

9.500

LF  

38.40000

1170 *Waterproofing (Membrane) 751.000

0.000

515-00120  
 

8,786.70751.000

0.00

751.000

SY  

11.70000

1175 *Bridge Expansion Device (0-4 Inch) 76.000

0.000

518-01004  
 

17,100.0076.000

0.00

76.000

LF  

225.00000

1175 MATERIAL ALLOWANCE X-22-BB  EXPAN DEVICE 0.000

0.000

0.000.000

0.00LF  

127.55000

1180 *Concrete Class D (Bridge) 393.800

0.000

601-03040  
 

183,117.00393.800

0.00

393.800

CY  

465.00000

1180 MATERIAL ALLOWANCE DECK PANELS (CL D CONC) 0.000

0.000

0.000.000

0.00CY  

465.00000

1181 Added Item (Dollar)/ STOCKPILE DECK PANELS sco8 0.000

0.000

900-00006  
 

0.000.000

0.00

0.000

DOL 

1.00000

1185 *Reinforcing Steel (Epoxy Coated) 71,435.000

0.000

602-00020  
 

61,434.1071,435.000

0.00

71,435.000

LB  

0.86000
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PCN: 15402-BID    ESTIMATE RUN 03/31/2015

PROJECT: IM 0761-191                   ESTIMATE NO: 0028

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:48:47

CUMULATIVE
AMOUNT

CAT NO0302 STR C-22-BB 

1190 Vane Grate Inlet Special 1.000

0.000

604-25000  
 

3,500.001.000

0.00

1.000

EACH

3,500.00000

1190 MATERIAL ALLOWANCE VANE GRATE INLET SPEC PARTS 0.000

0.000

0.000.000

0.00EACH

2,059.20000

1191 4 In Underdrain MCR sco7 380.000

0.000

605-00004  
 

5,700.00380.000

0.00

380.000

LF  

15.00000

1195 *Bridge Rail Type 10M 367.000

0.000

606-11030  
 

39,636.00367.000

0.00

367.000

LF  

108.00000

1200 *1-1/2 Inch Electrical Conduit MCR sco10 0.000

0.000

613-00150  
 

0.000.000

0.00

0.000

LF  

10.00000

1201 1 In Elec Cond MCR sco10 43.000

0.000

613-00100  
 

408.5043.000

0.00

43.000

LF  

9.50000

1205 *2 Inch Electrical Conduit 191.000

0.000

613-00200  
 

1,241.50191.000

0.00

191.000

LF  

6.50000

1210 *Luminaire High Pressure Sodium (250 Watt) 0.000

2.000

613-70250  
 

4,000.002.000

4,000.00

2.000

EACH

2,000.00000

1210 MATERIAL ALLOWANCE 250HPS @ STR BB CR24 2.000

-2.000

0.000.000

-1,698.00EACH

849.00000

1210 MATERIAL ALLOWANCE GE 250 & PHIL 250 STR BB CR 24 2.000

-2.000

0.000.000

-252.00EACH

126.00000
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PCN: 15402-BID    ESTIMATE RUN 03/31/2015

PROJECT: IM 0761-191                   ESTIMATE NO: 0028

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:48:47

CUMULATIVE
AMOUNT

CAT NO0302 STR C-22-BB 

1215 *Prestressed Concrete I (BT63) 776.000

0.000

618-00163  
 

135,800.00776.000

0.00

776.000

LF  

175.00000

CAT 645,958.562,050.00645,958.56CURRENT AMT0302 $ $ $

CAT NO0303 STR C-22-BA 

1220 *Removal of Bridge 1.000

0.000

202-00400  
 

45,000.001.000

0.00

1.000

EACH

45,000.00000

1225 Structure Excavation 764.000

0.000

206-00000  
 

3,170.60764.000

0.00

764.000

CY  

4.15000

1230 *Structure Backfill (Class 1) 1,134.000

0.000

206-00100  
 

10,773.001,134.000

0.00

1,134.000

CY  

9.50000

1235 *Mechanical Reinforcement of Soil 939.000

0.000

206-00360  
 

14,178.90939.000

0.00

939.000

CY  

15.10000

1240 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 122.370

0.000

403-34871  
 

11,747.52122.370

0.00

122.370

TON 

96.00000

1245 *Steel Pipe Piling (12-3/4 X 0.375 Inch) 477.300

0.000

502-08375  
 

22,910.40477.300

0.00

477.300

LF  

48.00000

1245 MATERIAL ALLOWANCE Steel Pipe Piling 0.000

0.000

0.000.000

0.00NCU 

48.00000

1245 MATERIAL ALLOWANCE PIPE PILING 12 3/4 X .375 0.000

0.000

0.000.000

0.00LF  

26.67000

1246 SP Pile (12-3/4x0.375 In) CMO22 1,500.000

0.000

502-08375  
 

76,710.001,500.000

0.00

1,500.000

LF  

51.14000
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PCN: 15402-BID    ESTIMATE RUN 03/31/2015

PROJECT: IM 0761-191                   ESTIMATE NO: 0028

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:48:47

CUMULATIVE
AMOUNT

CAT NO0303 STR C-22-BA 

1247 Added Item (Foot)/ STEEL PILING CUTOFFS <=10'  sco20 56.500

0.000

900-00012  
 

2,169.6056.500

0.00

56.500

LF  

38.40000

1250 *Waterproofing (Membrane) 751.000

0.000

515-00120  
 

8,786.70751.000

0.00

751.000

SY  

11.70000

1255 *Bridge Expansion Device (0-4 Inch) 76.000

0.000

518-01004  
 

17,100.0076.000

0.00

76.000

LF  

225.00000

1255 MATERIAL ALLOWANCE C-22-BA  EXPAN DEVICE 0.000

0.000

0.000.000

0.00LF  

127.55000

1260 *Concrete Class D (Bridge) 379.000

0.000

601-03040  
 

176,235.00379.000

0.00

379.000

CY  

465.00000

1265 *Reinforcing Steel (Epoxy Coated) 72,733.000

0.000

602-00020  
 

62,550.3872,733.000

0.00

72,733.000

LB  

0.86000

1270 Vane Grate Inlet Special 1.000

0.000

604-25000  
 

3,500.001.000

0.00

1.000

EACH

3,500.00000

1270 MATERIAL ALLOWANCE VANE GRATE INLET SPEC PARTS 0.000

0.000

0.000.000

0.00EACH

2,059.20000

1271 4 In Underdrain sco23 52.000

0.000

605-00004  
 

780.0052.000

0.00

52.000

LF  

15.00000

1275 *Bridge Rail Type 10M 367.000

0.000

606-11030  
 

39,636.00367.000

0.00

367.000

LF  

108.00000

1275 MATERIAL ALLOWANCE BRG RL TYP10M 0.000

0.000

0.000.000

0.00LF  

52.20000
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PCN: 15402-BID    ESTIMATE RUN 03/31/2015

PROJECT: IM 0761-191                   ESTIMATE NO: 0028

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:48:47

CUMULATIVE
AMOUNT

CAT NO0303 STR C-22-BA 

1280 *1-1/2 Inch Electrical Conduit MCR sco10 0.000

0.000

613-00150  
 

0.000.000

0.00

0.000

LF  

10.00000

1281 1 In Elec Cond MCR sco10 43.000

0.000

613-00100  
 

408.5043.000

0.00

43.000

LF  

9.50000

1285 *2 Inch Electrical Conduit 189.000

0.000

613-00200  
 

1,228.50189.000

0.00

189.000

LF  

6.50000

1290 *Luminaire High Pressure Sodium (250 Watt) 0.000

2.000

613-70250  
 

4,000.002.000

4,000.00

2.000

EACH

2,000.00000

1290 MATERIAL ALLOWANCE 250HPS STR BA CR 24 2.000

-2.000

0.000.000

-1,698.00EACH

849.00000

1290 MATERIAL ALLOWANCE GE 250 & PHIL 250 STR BA CR 24 2.000

-2.000

0.000.000

-252.00EACH

126.00000

1295 *Prestressed Concrete I (BT63) 776.000

0.000

618-00163  
 

135,800.00776.000

0.00

776.000

LF  

175.00000

CAT 636,685.102,050.00636,685.10CURRENT AMT0303 $ $ $

CAT NO0304 STR C-22-BW 

1300 *Removal of Concrete Box Culvert 1.000

0.000

202-00020  
 

43,000.001.000

0.00

1.000

EACH

43,000.00000

1305 Structure Excavation 505.000

0.000

206-00000  
 

2,095.75505.000

0.00

505.000

CY  

4.15000

1310 *Structure Backfill (Class 1) 687.000

0.000

206-00100  
 

6,526.50687.000

0.00

687.000

CY  

9.50000
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PCN: 15402-BID    ESTIMATE RUN 03/31/2015

PROJECT: IM 0761-191                   ESTIMATE NO: 0028

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:48:47

CUMULATIVE
AMOUNT

CAT NO0304 STR C-22-BW 

1315 *Mechanical Reinforcement of Soil 625.000

0.000

206-00360  
 

9,437.50625.000

0.00

625.000

CY  

15.10000

1320 Shoring (Area 3) 1.000

0.000

206-01783  
 

43,750.001.000

0.00

1.000

L S 

43,750.00000

1325 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 103.950

0.000

403-34871  
 

9,979.20103.950

0.00

103.950

TON 

96.00000

1330 *Steel Pipe Piling (12-3/4 X 0.375 Inch) 1,287.000

0.000

502-08375  
 

61,776.001,287.000

0.00

1,287.000

LF  

48.00000

1330 MATERIAL ALLOWANCE Steel Pipe Piling 0.000

0.000

0.000.000

0.00NCU 

48.00000

1332 Added Item (Foot)/ PILING CUTOFFS LESS/EQUAL 10  FT  
sco6

7.800

0.000

900-00012  
 

299.527.800

0.00

7.800

LF  

38.40000

1335 *Waterproofing (Membrane) 624.000

0.000

515-00120  
 

7,300.80624.000

0.00

624.000

SY  

11.70000

1340 *Bridge Expansion Device (0-4 Inch) 76.000

0.000

518-01004  
 

17,100.0076.000

0.00

76.000

LF  

225.00000

1340 MATERIAL ALLOWANCE C-22-BW  EXPAN DEVICE 0.000

0.000

0.000.000

0.00LF  

127.55000

1345 *Concrete Class D (Bridge) 314.900

0.000

601-03040  
 

146,428.50314.900

0.00

314.900

CY  

465.00000

1345 MATERIAL ALLOWANCE DECK PANELS (CL D CONC) 0.000

0.000

0.000.000

0.00CY  

465.00000
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PCN: 15402-BID    ESTIMATE RUN 03/31/2015

PROJECT: IM 0761-191                   ESTIMATE NO: 0028

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:48:47

CUMULATIVE
AMOUNT

CAT NO0304 STR C-22-BW 

1346 Added Item (Dollar)/ STOCKPILE DECK PANELS sco8 0.000

0.000

900-00006  
 

0.000.000

0.00

0.000

DOL 

1.00000

1350 *Reinforcing Steel (Epoxy Coated) 62,948.000

0.000

602-00020  
 

54,135.2862,948.000

0.00

62,948.000

LB  

0.86000

1355 Vane Grate Inlet Special 1.000

0.000

604-25000  
 

3,500.001.000

0.00

1.000

EACH

3,500.00000

1355 MATERIAL ALLOWANCE VANE GRATE INLET STR BW WB CR 25 0.000

0.000

0.000.000

0.00EACH

1,646.70000

1356 4 In Underdrain MCR sco7 181.000

0.000

605-00004  
 

2,715.00181.000

0.00

181.000

LF  

15.00000

1360 *Bridge Rail Type 10M 306.000

0.000

606-11030  
 

33,048.00306.000

0.00

306.000

LF  

108.00000

1365 *1-1/2 Inch Electrical Conduit MCR sco10 0.000

0.000

613-00150  
 

0.000.000

0.00

0.000

LF  

10.00000

1366 1 In Elec Cond MCR sco10 42.000

0.000

613-00100  
 

399.0042.000

0.00

42.000

LF  

9.50000

1370 *2 Inch Electrical Conduit 190.000

0.000

613-00200  
 

1,235.00190.000

0.00

190.000

LF  

6.50000

1375 *Prestressed Concrete I (BT42) 593.000

0.000

618-00142  
 

97,845.00593.000

0.00

593.000

LF  

165.00000

CAT 540,571.050.00540,571.05CURRENT AMT0304 $ $ $
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PCN: 15402-BID    ESTIMATE RUN 03/31/2015

PROJECT: IM 0761-191                   ESTIMATE NO: 0028

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:48:47

CUMULATIVE
AMOUNT

CAT NO0305 STR C-22-BX 

1380 Structure Excavation 432.000

0.000

206-00000  
 

1,792.80432.000

0.00

432.000

CY  

4.15000

1385 *Structure Backfill (Class 1) 709.000

0.000

206-00100  
 

6,735.50709.000

0.00

709.000

CY  

9.50000

1390 *Mechanical Reinforcement of Soil 648.000

0.000

206-00360  
 

9,784.80648.000

0.00

648.000

CY  

15.10000

1395 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

0.000

403-34871  
 

0.000.000

0.00

102.000

TON 

96.00000

1400 *Steel Pipe Piling (12-3/4 X 0.375 Inch) 1,283.200

0.000

502-08375  
 

61,593.601,283.200

0.00

1,283.200

LF  

48.00000

1400 MATERIAL ALLOWANCE Steel Pipe Piling 0.000

0.000

0.000.000

0.00NCU 

48.00000

1400 MATERIAL ALLOWANCE PIPE PILING 12 3/4 X 0.375 0.000

0.000

0.000.000

0.00LF  

26.67000

1401 Added Item (Foot)/ PILING CUTOFFS <=10'  sco23 40.500

0.000

900-00012  
 

1,555.2040.500

0.00

40.500

LF  

38.40000

1405 *Waterproofing (Membrane) 624.000

0.000

515-00120  
 

7,300.80624.000

0.00

624.000

SY  

11.70000

1410 *Bridge Expansion Device (0-4 Inch) 76.000

0.000

518-01004  
 

17,100.0076.000

0.00

76.000

LF  

225.00000

1410 MATERIAL ALLOWANCE C-22-BX 0.000

0.000

0.000.000

0.00LF  

127.55000
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PCN: 15402-BID    ESTIMATE RUN 03/31/2015

PROJECT: IM 0761-191                   ESTIMATE NO: 0028

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:48:47

CUMULATIVE
AMOUNT

CAT NO0305 STR C-22-BX 

1415 *Concrete Class D (Bridge) 314.970

0.000

601-03040  
 

146,461.05314.970

0.00

314.970

CY  

465.00000

1420 *Reinforcing Steel (Epoxy Coated) 62,567.000

0.000

602-00020  
 

53,807.6262,567.000

0.00

62,567.000

LB  

0.86000

1425 Vane Grate Inlet Special 1.000

0.000

604-25000  
 

3,500.001.000

0.00

1.000

EACH

3,500.00000

1425 MATERIAL ALLOWANCE VANE GRATE INLET BX CR 25 EB 0.000

0.000

0.000.000

0.00EACH

1,646.70000

1426 4 In Underdrain sco23 43.000

0.000

605-00004  
 

645.0043.000

0.00

43.000

LF  

15.00000

1430 *Bridge Rail Type 10M 308.000

0.000

606-11030  
 

33,264.00308.000

0.00

308.000

LF  

108.00000

1430 MATERIAL ALLOWANCE BRG RL TYP10M 0.000

0.000

0.000.000

0.00LF  

52.20000

1435 *1-1/2 Inch Electrical Conduit MCR sco10 0.000

0.000

613-00150  
 

0.000.000

0.00

0.000

LF  

10.00000

1436 1 In Elec Cond MCR sco10 43.000

0.000

613-00100  
 

408.5043.000

0.00

43.000

LF  

9.50000

1440 *2 Inch Electrical Conduit 159.000

0.000

613-00200  
 

1,033.50159.000

0.00

159.000

LF  

6.50000
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PCN: 15402-BID    ESTIMATE RUN 03/31/2015

PROJECT: IM 0761-191                   ESTIMATE NO: 0028

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:48:47

CUMULATIVE
AMOUNT

CAT NO0305 STR C-22-BX 

1445 *Prestressed Concrete I (BT42) 593.000

0.000

618-00142  
 

97,845.00593.000

0.00

593.000

LF  

165.00000

CAT 442,827.370.00452,619.37CURRENT AMT0305 $ $ $

CAT NO0306 STR C-22-BY 

1450 *Removal of Concrete Box Culvert 1.000

0.000

202-00020  
 

43,000.001.000

0.00

1.000

EACH

43,000.00000

1455 Structure Excavation 362.000

0.000

206-00000  
 

1,502.30362.000

0.00

362.000

CY  

4.15000

1460 *Structure Backfill (Class 1) 822.000

0.000

206-00100  
 

7,809.00822.000

0.00

822.000

CY  

9.50000

1465 *Mechanical Reinforcement of Soil 604.000

0.000

206-00360  
 

9,120.40604.000

0.00

604.000

CY  

15.10000

1470 Shoring (Area 5) 1.000

0.000

206-01785  
 

16,000.001.000

0.00

1.000

L S 

16,000.00000

1475 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 113.000

0.000

403-34871  
 

10,848.00113.000

0.00

113.000

TON 

96.00000

1480 *Steel Pipe Piling (12-3/4 X 0.375 Inch) 1,210.600

0.000

502-08375  
 

58,108.801,210.600

0.00

1,210.600

LF  

48.00000

1480 MATERIAL ALLOWANCE Steel Pipe Piling 0.000

0.000

0.000.000

0.00NCU 

48.00000

1482 Added Item (Foot)/ PILING CUTOFFS LESS/EQUAL 10  FT  
sco6

0.000

0.000

900-00012  
 

0.000.000

0.00

0.000

LF  

38.40000
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PCN: 15402-BID    ESTIMATE RUN 03/31/2015

PROJECT: IM 0761-191                   ESTIMATE NO: 0028

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:48:47

CUMULATIVE
AMOUNT

CAT NO0306 STR C-22-BY 

1485 *Waterproofing (Membrane) 621.000

0.000

515-00120  
 

7,265.70621.000

0.00

621.000

SY  

11.70000

1490 *Bridge Expansion Device (0-4 Inch) 76.000

0.000

518-01004  
 

17,100.0076.000

0.00

76.000

LF  

225.00000

1490 MATERIAL ALLOWANCE C-22-BY  EXPAN DEVICE 0.000

0.000

0.000.000

0.00LF  

127.55000

1495 *Concrete Class D (Bridge) 316.100

0.000

601-03040  
 

146,986.50316.100

0.00

316.100

CY  

465.00000

1495 MATERIAL ALLOWANCE DECK PANELS (CL D CONC) 0.000

0.000

0.000.000

0.00CY  

465.00000

1496 Added Item (Dollar)/ STOCKPILE DECK PANELS sco8 0.000

0.000

900-00006  
 

0.000.000

0.00

0.000

DOL 

1.00000

1500 *Reinforcing Steel (Epoxy Coated) 62,948.000

0.000

602-00020  
 

54,135.2862,948.000

0.00

62,948.000

LB  

0.86000

1505 Vane Grate Inlet Special 2.000

0.000

604-25000  
 

7,000.002.000

0.00

2.000

EACH

3,500.00000

1505 MATERIAL ALLOWANCE VANE GRATE INLET STR BY CR 2 6 WB 0.000

0.000

0.000.000

0.00EACH

1,646.70000

1506 4 In Underdrain sco15 129.000

0.000

605-00004  
 

1,935.00129.000

0.00

129.000

LF  

15.00000

1510 *Bridge Rail Type 10M 306.000

0.000

606-11030  
 

33,048.00306.000

0.00

306.000

LF  

108.00000
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PCN: 15402-BID    ESTIMATE RUN 03/31/2015

PROJECT: IM 0761-191                   ESTIMATE NO: 0028

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:48:47

CUMULATIVE
AMOUNT

CAT NO0306 STR C-22-BY 

1515 *1-1/2 Inch Electrical Conduit MCR sco10 0.000

0.000

613-00150  
 

0.000.000

0.00

0.000

LF  

10.00000

1516 1 In Elec Cond MCR sco10 42.000

0.000

613-00100  
 

399.0042.000

0.00

42.000

LF  

9.50000

1520 *2 Inch Electrical Conduit 156.000

0.000

613-00200  
 

1,014.00156.000

0.00

156.000

LF  

6.50000

1525 *Prestressed Concrete I (BT42) 593.000

0.000

618-00142  
 

97,845.00593.000

0.00

593.000

LF  

165.00000

1525 MATERIAL ALLOWANCE GIRDERS BT42 0.000

0.000

0.000.000

0.00LF  

100.60000

CAT 513,116.980.00513,116.98CURRENT AMT0306 $ $ $

CAT NO0307 STR C-22-BZ 

1530 Structure Excavation 288.000

0.000

206-00000  
 

1,195.20288.000

0.00

288.000

CY  

4.15000

1535 *Structure Backfill (Class 1) 824.000

0.000

206-00100  
 

7,828.00824.000

0.00

824.000

CY  

9.50000

1540 *Mechanical Reinforcement of Soil 605.000

0.000

206-00360  
 

9,135.50605.000

0.00

605.000

CY  

15.10000

1545 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 108.820

0.000

403-34871  
 

10,446.72108.820

0.00

108.820

TON 

96.00000

1550 *Steel Pipe Piling (12-3/4 X 0.375 Inch) 1,276.700

0.000

502-08375  
 

61,281.601,276.700

0.00

1,276.700

LF  

48.00000



CONTID: C15402         COLORADO DEPARTMENT OF TRANSPORTATION Page 45

PCN: 15402-BID    ESTIMATE RUN

PROJECT: IM 0761-191                   ESTIMATE NO: 0028

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0307 STR C-22-BZ 

1550 MATERIAL ALLOWANCE .375 PIPE PILE  STR BZ AT CR  26 0.000

0.000

0.000.000

0.00LF  

26.67000

1550 MATERIAL ALLOWANCE .375 PIPE PILE  STR BZ AT CR  26 0.000

0.000

0.000.000

0.00LF  

26.67000

1550 MATERIAL ALLOWANCE .375 PIPE PILE  STR BZ AT CR  26 0.000

0.000

0.000.000

0.00LF  

26.67000

1551 Added Item (Foot)/ PILING CUTOFFS <=10'  sco23 15.300

0.000

900-00012  
 

587.5215.300

0.00

15.300

LF  

38.40000

1555 *Waterproofing (Membrane) 621.000

0.000

515-00120  
 

7,265.70621.000

0.00

621.000

SY  

11.70000

1560 *Bridge Expansion Device (0-4 Inch) 76.000

0.000

518-01004  
 

17,100.0076.000

0.00

76.000

LF  

225.00000

1560 MATERIAL ALLOWANCE C-22-BZ  EXPAN DEVICE 0.000

0.000

0.000.000

0.00LF  

127.55000

1565 *Concrete Class D (Bridge) 305.000

0.000

601-03040  
 

141,825.00305.000

0.00

305.000

CY  

465.00000

1570 *Reinforcing Steel (Epoxy Coated) 62,625.000

0.000

602-00020  
 

53,857.5062,625.000

0.00

62,625.000

LB  

0.86000

1575 Vane Grate Inlet Special 2.000

0.000

604-25000  
 

7,000.002.000

0.00

2.000

EACH

3,500.00000

1575 MATERIAL ALLOWANCE VANE GRATE INLET STR BZ CR 2 6 EB 0.000

0.000

0.000.000

0.00EACH

1,990.45000
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PCN: 15402-BID    ESTIMATE RUN 03/31/2015

PROJECT: IM 0761-191                   ESTIMATE NO: 0028

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:48:47

CUMULATIVE
AMOUNT

CAT NO0307 STR C-22-BZ 

1576 4 In Underdrain sco23 40.000

0.000

605-00004  
 

600.0040.000

0.00

40.000

LF  

15.00000

1580 *Bridge Rail Type 10M 306.000

0.000

606-11030  
 

33,048.00306.000

0.00

306.000

LF  

108.00000

1580 MATERIAL ALLOWANCE BRG RL TYP 10M 0.000

0.000

0.000.000

0.00LF  

52.20000

1585 *1-1/2 Inch Electrical Conduit MCR sco10 0.000

0.000

613-00150  
 

0.000.000

0.00

0.000

LF  

10.00000

1586 1 In Elec Cond MCR sco10 43.000

0.000

613-00100  
 

408.5043.000

0.00

43.000

LF  

9.50000

1590 *2 Inch Electrical Conduit 159.000

0.000

613-00200  
 

1,033.50159.000

0.00

159.000

LF  

6.50000

1595 *Prestressed Concrete I (BT42) 593.000

0.000

618-00142  
 

97,845.00593.000

0.00

593.000

LF  

165.00000

CAT 450,457.740.00450,457.74CURRENT AMT0307 $ $ $

CAT NO0308 STR C-22-CB 

1600 *Removal of Bridge 1.000

0.000

202-00400  
 

45,000.001.000

0.00

1.000

EACH

45,000.00000

1605 Structure Excavation 521.000

0.000

206-00000  
 

2,162.15521.000

0.00

521.000

CY  

4.15000

1610 *Structure Backfill (Class 1) 994.000

0.000

206-00100  
 

9,443.00994.000

0.00

994.000

CY  

9.50000
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PCN: 15402-BID    ESTIMATE RUN 03/31/2015

PROJECT: IM 0761-191                   ESTIMATE NO: 0028

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:48:47

CUMULATIVE
AMOUNT

CAT NO0308 STR C-22-CB 

1615 *Mechanical Reinforcement of Soil 818.000

0.000

206-00360  
 

12,351.80818.000

0.00

818.000

CY  

15.10000

1620 Shoring (Area 6) 1.000

0.000

206-01786  
 

16,000.001.000

0.00

1.000

L S 

16,000.00000

1625 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 128.820

0.000

403-34871  
 

12,366.72128.820

0.00

128.820

TON 

96.00000

1630 *Steel Pipe Piling (12-3/4 X 0.375 Inch) 1,842.100

0.000

502-08375  
 

88,420.801,842.100

0.00

1,842.100

LF  

48.00000

1630 MATERIAL ALLOWANCE Steel Pipe Piling 0.000

0.000

0.000.000

0.00NCU 

48.00000

1632 Added Item (Foot)/ PILING CUTOFFS LESS EQUAL 10  FT  
sco6

21.100

0.000

900-00012  
 

810.2421.100

0.00

21.100

LF  

38.40000

1635 *Waterproofing (Membrane) 749.000

0.000

515-00120  
 

8,763.30749.000

0.00

749.000

SY  

11.70000

1640 *Bridge Expansion Device (0-4 Inch) 76.000

0.000

518-01004  
 

17,100.0076.000

0.00

76.000

LF  

225.00000

1640 MATERIAL ALLOWANCE C-22-CB EXPAN DEVICE 0.000

0.000

0.000.000

0.00LF  

127.55000

1645 *Concrete Class D (Bridge) 394.800

0.000

601-03040  
 

183,582.00394.800

0.00

394.800

CY  

465.00000

1646 Added Item (Dollar)/ STOCKPILED DECK PANELS sco 9 0.000

0.000

900-00006  
 

0.000.000

0.00

0.000

DOL 

1.00000
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PCN: 15402-BID    ESTIMATE RUN 03/31/2015

PROJECT: IM 0761-191                   ESTIMATE NO: 0028

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:48:47

CUMULATIVE
AMOUNT

CAT NO0308 STR C-22-CB 

1650 *Reinforcing Steel (Epoxy Coated) 72,291.000

0.000

602-00020  
 

62,170.2672,291.000

0.00

72,291.000

LB  

0.86000

1655 Vane Grate Inlet Special 2.000

0.000

604-25000  
 

7,000.002.000

0.00

2.000

EACH

3,500.00000

1655 MATERIAL ALLOWANCE VANE GRATE INLET STR CB CR 2 7 WB 0.000

0.000

0.000.000

0.00EACH

1,990.45000

1656 4 In Underdrain sco15 119.000

0.000

605-00004  
 

1,785.00119.000

0.00

119.000

LF  

15.00000

1660 *Bridge Rail Type 10M 367.000

0.000

606-11030  
 

39,636.00367.000

0.00

367.000

LF  

108.00000

1665 *1-1/2 Inch Electrical Conduit MCR sco10 0.000

0.000

613-00150  
 

0.000.000

0.00

0.000

LF  

10.00000

1666 1 In Elec Cond MCR sco10 43.000

0.000

613-00100  
 

408.5043.000

0.00

43.000

LF  

9.50000

1670 *2 Inch Electrical Conduit 189.000

0.000

613-00200  
 

1,228.50189.000

0.00

189.000

LF  

6.50000

1675 *Luminaire High Pressure Sodium (250 Watt) 0.000

2.000

613-70250  
 

4,000.002.000

4,000.00

2.000

EACH

2,000.00000

1675 MATERIAL ALLOWANCE 250HPS STR CB CR 27 2.000

-2.000

0.000.000

-1,698.00EACH

849.00000

1675 MATERIAL ALLOWANCE GE 250 & PHIL 250 STR CB CR 27 2.000

-2.000

0.000.000

-252.00EACH

126.00000
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PCN: 15402-BID    ESTIMATE RUN 03/31/2015

PROJECT: IM 0761-191                   ESTIMATE NO: 0028

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:48:47

CUMULATIVE
AMOUNT

CAT NO0308 STR C-22-CB 

1680 *Prestressed Concrete I (BT63) 776.000

0.000

618-00163  
 

135,800.00776.000

0.00

776.000

LF  

175.00000

CAT 648,028.272,050.00648,028.27CURRENT AMT0308 $ $ $

CAT NO0309 STR C-22-CA 

1685 *Removal of Bridge 1.000

0.000

202-00400  
 

45,000.001.000

0.00

1.000

EACH

45,000.00000

1690 Structure Excavation 574.000

0.000

206-00000  
 

2,382.10574.000

0.00

574.000

CY  

4.15000

1695 *Structure Backfill (Class 1) 975.000

0.000

206-00100  
 

9,262.50975.000

0.00

975.000

CY  

9.50000

1700 *Mechanical Reinforcement of Soil 801.000

0.000

206-00360  
 

12,095.10801.000

0.00

801.000

CY  

15.10000

1705 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 136.240

0.000

403-34871  
 

13,079.04136.240

0.00

136.240

TON 

96.00000

1706 Added Item (Dollar)/ PRICE REDUCTION AC BINDER STRS 
C-22-CA & CF  sco32

-2,712.200

0.000

900-00006  
 

-2,712.20-2,712.200

0.00

-2,712.200

DOL 

1.00000

1710 *Steel Pipe Piling (12-3/4 X 0.375 Inch) 205.500

0.000

502-08375  
 

9,864.00205.500

0.00

205.500

LF  

48.00000

1710 MATERIAL ALLOWANCE .375 PIPE PILE FOR STR CA AT  CR 27 0.000

0.000

0.000.000

0.00LF  

26.67000

1711 SP Pile (12-3/4x0.375 In) CMO22 1,500.000

0.000

502-08375  
 

76,710.001,500.000

0.00

1,500.000

LF  

51.14000
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PCN: 15402-BID    ESTIMATE RUN 03/31/2015

PROJECT: IM 0761-191                   ESTIMATE NO: 0028

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:48:47

CUMULATIVE
AMOUNT

CAT NO0309 STR C-22-CA 

1712 Added Item (Foot)/ PILING CUTOFFS <=10'  sco23 28.900

0.000

900-00012  
 

1,109.7628.900

0.00

28.900

LF  

38.40000

1715 *Waterproofing (Membrane) 750.000

0.000

515-00120  
 

8,775.00750.000

0.00

750.000

SY  

11.70000

1720 *Bridge Expansion Device (0-4 Inch) 76.000

0.000

518-01004  
 

17,100.0076.000

0.00

76.000

LF  

225.00000

1720 MATERIAL ALLOWANCE C-22-CA  EXPAN DEVICE 0.000

0.000

0.000.000

0.00LF  

127.55000

1725 *Concrete Class D (Bridge) 376.000

0.000

601-03040  
 

174,840.00376.000

0.00

376.000

CY  

465.00000

1730 *Reinforcing Steel (Epoxy Coated) 72,272.000

0.000

602-00020  
 

62,153.9272,272.000

0.00

72,272.000

LB  

0.86000

1735 Vane Grate Inlet Special 2.000

0.000

604-25000  
 

7,000.002.000

0.00

2.000

EACH

3,500.00000

1735 MATERIAL ALLOWANCE VANE GRATE INLET STR CA CR 2 7 EB 0.000

0.000

0.000.000

0.00EACH

1,921.70000

1736 4 In Underdrain sco23 100.000

0.000

605-00004  
 

1,500.00100.000

0.00

100.000

LF  

15.00000

1740 *Bridge Rail Type 10M 367.000

0.000

606-11030  
 

39,636.00367.000

0.00

367.000

LF  

108.00000

1740 MATERIAL ALLOWANCE BRG RL TYP10M 0.000

0.000

0.000.000

0.00LF  

52.20000
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PCN: 15402-BID    ESTIMATE RUN 03/31/2015

PROJECT: IM 0761-191                   ESTIMATE NO: 0028

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:48:47

CUMULATIVE
AMOUNT

CAT NO0309 STR C-22-CA 

1745 *1-1/2 Inch Electrical Conduit MCR sco10 0.000

0.000

613-00150  
 

0.000.000

0.00

0.000

LF  

10.00000

1746 1 In Elec Cond MCR sco10 42.000

0.000

613-00100  
 

399.0042.000

0.00

42.000

LF  

9.50000

1750 *2 Inch Electrical Conduit 188.000

0.000

613-00200  
 

1,222.00188.000

0.00

188.000

LF  

6.50000

1755 *Luminaire High Pressure Sodium (250 Watt) 0.000

2.000

613-70250  
 

4,000.002.000

4,000.00

2.000

EACH

2,000.00000

1755 MATERIAL ALLOWANCE 250HPS STR CA CR 27 2.000

-2.000

0.000.000

-1,698.00EACH

849.00000

1760 *Prestressed Concrete I (BT63) 776.000

0.000

618-00163  
 

135,800.00776.000

0.00

776.000

LF  

175.00000

CAT 619,216.222,302.00619,216.22CURRENT AMT0309 $ $ $

CAT NO0310 STR C-22-CE 

1765 *Removal of Bridge 1.000

0.000

202-00400  
 

45,000.001.000

0.00

1.000

EACH

45,000.00000

1766 Rem Fence MCR sco33 252.000

0.000

202-01000  
 

5,208.84252.000

0.00

252.000

LF  

20.67000

1770 Structure Excavation 843.000

-1.000

206-00000  
 

3,494.30842.000

-4.15

842.000

CY  

4.15000

1775 *Structure Backfill (Class 1) 786.000

0.000

206-00100  
 

7,467.00786.000

0.00

786.000

CY  

9.50000



CONTID: C15402         COLORADO DEPARTMENT OF TRANSPORTATION Page 52

PCN: 15402-BID    ESTIMATE RUN 03/31/2015

PROJECT: IM 0761-191                   ESTIMATE NO: 0028

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:48:47

CUMULATIVE
AMOUNT

CAT NO0310 STR C-22-CE 

1780 Structure Backfill (Class 2) 95.000

0.000

206-00200  
 

1,900.0095.000

0.00

95.000

CY  

20.00000

1785 *Mechanical Reinforcement of Soil 720.000

0.000

206-00360  
 

10,872.00720.000

0.00

720.000

CY  

15.10000

1789 HMA (Gr SX) (75) (PG 64-22) sco23 221.000

0.000

403-34741  
 

15,956.20221.000

0.00

221.000

TON 

72.20000

1790 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

0.000

403-34871  
 

0.000.000

0.00

0.000

TON 

96.00000

1795 *Steel Pipe Piling (12-3/4 X 0.375 Inch) 357.000

0.000

502-08375  
 

17,136.00357.000

0.00

357.000

LF  

48.00000

1795 MATERIAL ALLOWANCE Steel Pipe Piling 0.000

0.000

0.000.000

0.00NCU 

48.00000

1795 MATERIAL ALLOWANCE .375 PIPE PILE STR CE AT SH 71 0.000

0.000

0.000.000

0.00LF  

26.67000

1796 SP Pile (12-3/4x0.375 In) CMO22 1,240.000

0.000

502-08375  
 

63,413.601,240.000

0.00

1,240.000

LF  

51.14000

1797 Added Item (Foot)/ PILING CUTOFFS <=10'  sco23 7.000

0.000

900-00012  
 

268.807.000

0.00

7.000

LF  

38.40000

1800 *Steel Pipe Piling (12-3/4 X 0.500 Inch) 0.000

0.000

502-08500  
 

0.000.000

0.00

0.000

LF  

58.00000

1800 MATERIAL ALLOWANCE Steel Pipe Piling 0.000

0.000

0.000.000

0.00NCU 

58.00000
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PCN: 15402-BID    ESTIMATE RUN

PROJECT: IM 0761-191                   ESTIMATE NO: 0028

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0310 STR C-22-CE 

1800 MATERIAL ALLOWANCE .500 PIPE PILE STR CE AT SH 71 0.000

0.000

0.000.000

0.00LF  

34.55000

1801 SP Pile (12-3/4x0.500 In) CMO22 1,618.000

0.000

502-08500  
 

99,507.001,618.000

0.00

1,618.000

LF  

61.50000

1802 Added Item (Foot)/ PILING CUTOFFS <=10'  sco23 36.700

0.000

900-00012  
 

1,702.8836.700

0.00

36.700

LF  

46.40000

1805 *Waterproofing (Membrane) 1,370.000

0.000

515-00120  
 

16,029.001,370.000

0.00

1,370.000

SY  

11.70000

1810 Concrete Sealer 361.000

0.000

515-00400  
 

4,061.25361.000

0.00

361.000

SY  

11.25000

1815 *Bridge Expansion Device (0-4 Inch) 116.000

0.000

518-01004  
 

26,100.00116.000

0.00

116.000

LF  

225.00000

1815 MATERIAL ALLOWANCE C-22-CE  EXPAN DEVICE 0.000

0.000

0.000.000

0.00LF  

127.55000

1820 *Concrete Class D (Bridge) 911.400

0.000

601-03040  
 

423,801.00911.400

0.00

911.400

CY  

465.00000

1825 *Structural Concrete Stain 947.000

0.000

601-40400  
 

9,138.55947.000

0.00

947.000

SY  

9.65000

1826 Added Item (Lump Sum)/ ADDED LETTERING  MCR sco 26 1.000

0.000

900-00014  
 

2,000.001.000

0.00

1.000

L S 

2,000.00000

1830 *Reinforcing Steel 15,794.000

0.000

602-00000  
 

9,792.2815,794.000

0.00

15,794.000

LB  

0.62000
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PCN: 15402-BID    ESTIMATE RUN 03/31/2015

PROJECT: IM 0761-191                   ESTIMATE NO: 0028

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:48:47

CUMULATIVE
AMOUNT

CAT NO0310 STR C-22-CE 

1835 *Reinforcing Steel (Epoxy Coated) 142,332.000

0.000

602-00020  
 

122,405.52142,332.000

0.00

142,332.000

LB  

0.86000

1840 Vane Grate Inlet Special 4.000

0.000

604-25000  
 

14,000.004.000

0.00

4.000

EACH

3,500.00000

1840 MATERIAL ALLOWANCE VANE GRATE INLET STR CE SH 7 1 0.000

0.000

0.000.000

0.00EACH

1,990.45000

1841 4 In Underdrain sco23 211.000

0.000

605-00004  
 

3,165.00211.000

0.00

211.000

LF  

15.00000

1845 *Bridge Rail Type 10M 561.000

0.000

606-11030  
 

60,588.00561.000

0.00

561.000

LF  

108.00000

1845 MATERIAL ALLOWANCE BRG RL TYP10M 0.000

0.000

0.000.000

0.00LF  

77.50000

1850 *Fence Chain Link (Special) (92 Inch) 552.000

0.000

607-53191  
 

49,404.00552.000

0.00

552.000

LF  

89.50000

1852 1 In Elec Cond sco20 38.000

0.000

613-00100  
 

361.0038.000

0.00

38.000

LF  

9.50000

1855 *2 Inch Electrical Conduit 591.000

0.000

613-00200  
 

3,841.50591.000

0.00

591.000

LF  

6.50000

1860 *3 Inch Electrical Conduit (Plastic) 1,132.000

0.000

613-01300  
 

9,056.001,132.000

0.00

1,132.000

LF  

8.00000

1865 *Luminaire High Pressure Sodium (250 Watt) 0.000

0.000

613-70250  
 

0.000.000

0.00

2.000

EACH

2,000.00000
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PCN: 15402-BID    ESTIMATE RUN

PROJECT: IM 0761-191                   ESTIMATE NO: 0028

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0310 STR C-22-CE 

1865 MATERIAL ALLOWANCE 250HPS STR CE SH71 2.000

0.000

1,698.002.000

0.00EACH

849.00000

1870 *Prestressed Concrete Box (Depth 32" Through 48 ") 12,159.000

0.000

618-01994  
 

595,791.0012,159.000

0.00

12,159.000

SF  

49.00000

CAT 1,623,158.72-4.151,625,460.72CURRENT AMT0310 $ $ $

CAT NO0311 STR C-22-CG 

1875 *Removal of Bridge 1.000

0.000

202-00400  
 

45,000.001.000

0.00

1.000

EACH

45,000.00000

1880 Structure Excavation 591.000

0.000

206-00000  
 

2,452.65591.000

0.00

591.000

CY  

4.15000

1885 *Structure Backfill (Class 1) 1,032.000

0.000

206-00100  
 

9,804.001,032.000

0.00

1,032.000

CY  

9.50000

1890 *Mechanical Reinforcement of Soil 850.000

0.000

206-00360  
 

12,835.00850.000

0.00

850.000

CY  

15.10000

1895 Shoring (Area 7) 0.000

0.000

206-01787  
 

0.000.000

0.00

0.000

L S 

16,000.00000

1900 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 143.330

0.000

403-34871  
 

13,759.68143.330

0.00

143.330

TON 

96.00000

1905 *Steel Piling (HP 14x89) 1,930.300

0.000

502-11489  
 

102,305.901,930.300

0.00

1,930.300

LF  

53.00000

1905 MATERIAL ALLOWANCE H-Piling 0.000

0.000

0.000.000

0.00NCU 

53.00000
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PCN: 15402-BID    ESTIMATE RUN 03/31/2015

PROJECT: IM 0761-191                   ESTIMATE NO: 0028

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:48:47

CUMULATIVE
AMOUNT

CAT NO0311 STR C-22-CG 

1907 Added Item (Foot)/ PILING CUTOFFS LESS EQUAL 10  FT  
sco6

4.800

0.000

900-00012  
 

203.524.800

0.00

4.800

LF  

42.40000

1910 *Waterproofing (Membrane) 749.000

0.000

515-00120  
 

8,763.30749.000

0.00

749.000

SY  

11.70000

1915 *Bridge Expansion Device (0-4 Inch) 76.000

0.000

518-01004  
 

17,100.0076.000

0.00

76.000

LF  

225.00000

1915 MATERIAL ALLOWANCE C-22-CG  EXPAN DEVICE 0.000

0.000

0.000.000

0.00LF  

127.55000

1920 *Concrete Class D (Bridge) 395.400

0.000

601-03040  
 

183,861.00395.400

0.00

395.400

CY  

465.00000

1921 Added Item (Dollar)/ STOCKPILED DECK PANELS sco 9 0.000

0.000

900-00006  
 

0.000.000

0.00

0.000

DOL 

1.00000

1925 *Reinforcing Steel (Epoxy Coated) 72,103.000

0.000

602-00020  
 

62,008.5872,103.000

0.00

72,103.000

LB  

0.86000

1930 Vane Grate Inlet Special 2.000

0.000

604-25000  
 

7,000.002.000

0.00

2.000

EACH

3,500.00000

1930 MATERIAL ALLOWANCE VANE GRATE INLET STR CG CR 2 9 WB 0.000

0.000

0.000.000

0.00EACH

1,921.70000

1931 4 In Underdrain sco15 122.000

0.000

605-00004  
 

1,830.00122.000

0.00

122.000

LF  

15.00000

1935 *Bridge Rail Type 10M 367.000

0.000

606-11030  
 

39,636.00367.000

0.00

367.000

LF  

108.00000
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PCN: 15402-BID    ESTIMATE RUN 03/31/2015

PROJECT: IM 0761-191                   ESTIMATE NO: 0028

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:48:47

CUMULATIVE
AMOUNT

CAT NO0311 STR C-22-CG 

1940 *1-1/2 Inch Electrical Conduit MCR sco10 0.000

0.000

613-00150  
 

0.000.000

0.00

0.000

LF  

10.00000

1941 1 In Elec Cond MCR sco10 43.000

0.000

613-00100  
 

408.5043.000

0.00

43.000

LF  

9.50000

1945 *2 Inch Electrical Conduit 189.000

0.000

613-00200  
 

1,228.50189.000

0.00

189.000

LF  

6.50000

1950 *Prestressed Concrete I (BT63) 776.000

0.000

618-00163  
 

135,800.00776.000

0.00

776.000

LF  

175.00000

1950 MATERIAL ALLOWANCE PRESTRESS CONC GIRDERS BT63 0.000

0.000

0.000.000

0.00LF  

114.31000

CAT 643,996.630.00643,996.63CURRENT AMT0311 $ $ $

CAT NO0312 STR C-22-CF 

1955 *Removal of Bridge 1.000

0.000

202-00400  
 

45,000.001.000

0.00

1.000

EACH

45,000.00000

1960 Structure Excavation 591.000

0.000

206-00000  
 

2,452.65591.000

0.00

591.000

CY  

4.15000

1965 *Structure Backfill (Class 1) 1,032.000

0.000

206-00100  
 

9,804.001,032.000

0.00

1,032.000

CY  

9.50000

1970 *Mechanical Reinforcement of Soil 849.000

0.000

206-00360  
 

12,819.90849.000

0.00

849.000

CY  

15.10000

1975 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 128.410

0.000

403-34871  
 

12,327.36128.410

0.00

128.410

TON 

96.00000
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PCN: 15402-BID    ESTIMATE RUN 03/31/2015

PROJECT: IM 0761-191                   ESTIMATE NO: 0028

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:48:47

CUMULATIVE
AMOUNT

CAT NO0312 STR C-22-CF 

1980 *Steel Piling (HP 14x89) 1,310.500

0.000

502-11489  
 

69,456.501,310.500

0.00

1,310.500

LF  

53.00000

1980 MATERIAL ALLOWANCE Steel H-Pile 0.000

0.000

0.000.000

0.00NCU 

53.00000

1980 MATERIAL ALLOWANCE H 14X89 PILE STR CF AT CR 29 0.000

0.000

0.000.000

0.00LF  

39.84000

1981 Steel Pile (HP 14x89) CMO22 680.000

0.000

502-11489  
 

40,983.60680.000

0.00

680.000

LF  

60.27000

1982 Added Item (Foot)/ STEEL PILING CUTOFFS <=10' 92.600

0.000

900-00012  
 

3,926.2492.600

0.00

92.600

LF  

42.40000

1985 *Waterproofing (Membrane) 750.000

0.000

515-00120  
 

8,775.00750.000

0.00

750.000

SY  

11.70000

1990 *Bridge Expansion Device (0-4 Inch) 76.000

0.000

518-01004  
 

17,100.0076.000

0.00

76.000

LF  

225.00000

1990 MATERIAL ALLOWANCE C-22-CF  EXPAN DEVICE 0.000

0.000

0.000.000

0.00LF  

127.55000

1995 *Concrete Class D (Bridge) 397.200

0.000

601-03040  
 

184,698.00397.200

0.00

397.200

CY  

465.00000

2000 *Reinforcing Steel (Epoxy Coated) 72,101.000

0.000

602-00020  
 

62,006.8672,101.000

0.00

72,101.000

LB  

0.86000

2005 Vane Grate Inlet Special 2.000

0.000

604-25000  
 

7,000.002.000

0.00

2.000

EACH

3,500.00000
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PCN: 15402-BID    ESTIMATE RUN

PROJECT: IM 0761-191                   ESTIMATE NO: 0028

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0312 STR C-22-CF 

2005 MATERIAL ALLOWANCE VANE GRATE INLET STR CF CR 2 9 EB 0.000

0.000

0.000.000

0.00EACH

1,921.70000

2006 4 In Underdrain sco23 72.000

0.000

605-00004  
 

1,080.0072.000

0.00

72.000

LF  

15.00000

2010 *Bridge Rail Type 10M 370.000

0.000

606-11030  
 

39,960.00370.000

0.00

370.000

LF  

108.00000

2010 MATERIAL ALLOWANCE BRG RL TYP10M 0.000

0.000

0.000.000

0.00LF  

52.20000

2015 *1-1/2 Inch Electrical Conduit MCR sco10 0.000

0.000

613-00150  
 

0.000.000

0.00

0.000

LF  

10.00000

2016 1 In Elec Cond MCR sco10 44.000

0.000

613-00100  
 

418.0044.000

0.00

44.000

LF  

9.50000

2020 *2 Inch Electrical Conduit 189.000

0.000

613-00200  
 

1,228.50189.000

0.00

189.000

LF  

6.50000

2025 *Prestressed Concrete I (BT63) 776.000

0.000

618-00163  
 

135,800.00776.000

0.00

776.000

LF  

175.00000

CAT 654,836.610.00654,836.61CURRENT AMT0312 $ $ $

CAT NO0313 WALL C-22-L 

2030 Structure Excavation 5,722.000

0.000

206-00000  
 

23,746.305,722.000

0.00

5,722.000

CY  

4.15000

2035 *Structure Backfill (Class 1) 1,712.000

0.000

206-00100  
 

16,264.001,712.000

0.00

1,712.000

CY  

9.50000
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PCN: 15402-BID    ESTIMATE RUN 03/31/2015

PROJECT: IM 0761-191                   ESTIMATE NO: 0028

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:48:47

CUMULATIVE
AMOUNT

CAT NO0313 WALL C-22-L 

2040 *Mechanical Reinforcement of Soil 884.000

0.000

206-00360  
 

13,348.40884.000

0.00

884.000

CY  

15.10000

2040 MATERIAL ALLOWANCE GEOGRID & ACCESSORIES 0.000

0.000

0.000.000

0.00CY  

11.35000

2045 *Geomembrane 587.000

0.000

420-00000  
 

3,463.30587.000

0.00

587.000

SY  

5.90000

2050 Geotextile (Erosion Control) (Class 1) 313.900

194.100

420-00102  
 

1,346.20508.000

514.37

508.000

SY  

2.65000

2055 *Block Facing 2,965.000

0.000

504-04410  
 

32,022.002,965.000

0.00

2,965.000

SF  

10.80000

2060 Riprap (6 Inch) 104.700

64.300

506-00206  
 

16,055.00169.000

6,108.50

169.000

CY  

95.00000

2065 *Concrete Class D (Wall) 19.450

0.000

601-03050  
 

3,955.1619.450

0.00

19.450

CY  

203.35000

2070 *Reinforcing Steel (Epoxy Coated) 2,112.000

0.000

602-00020  
 

1,816.322,112.000

0.00

2,112.000

LB  

0.86000

CAT 112,016.686,622.87112,016.68CURRENT AMT0313 $ $ $

CAT NO0314 WALL C-22-M 

2075 Structure Excavation 896.000

0.000

206-00000  
 

3,718.40896.000

0.00

896.000

CY  

4.15000

2080 *Structure Backfill (Class 1) 387.000

0.000

206-00100  
 

3,676.50387.000

0.00

387.000

CY  

9.50000
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PCN: 15402-BID    ESTIMATE RUN 03/31/2015

PROJECT: IM 0761-191                   ESTIMATE NO: 0028

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:48:47

CUMULATIVE
AMOUNT

CAT NO0314 WALL C-22-M 

2085 *Mechanical Reinforcement of Soil 222.000

0.000

206-00360  
 

3,352.20222.000

0.00

222.000

CY  

15.10000

2085 MATERIAL ALLOWANCE GEOGRID & ACCESS 0.000

0.000

0.000.000

0.00CY  

11.35000

2090 *Geomembrane 222.000

0.000

420-00000  
 

1,309.80222.000

0.00

222.000

SY  

5.90000

2095 Geotextile (Erosion Control) (Class 1) 40.800

135.200

420-00102  
 

466.40176.000

358.28

176.000

SY  

2.65000

2100 *Block Facing 748.000

0.000

504-04410  
 

8,078.40748.000

0.00

748.000

SF  

10.80000

2105 Riprap (6 Inch) 13.600

45.400

506-00206  
 

5,605.0059.000

4,313.00

59.000

CY  

95.00000

2110 *Concrete Class D (Wall) 7.490

1.510

601-03050  
 

1,830.159.000

307.06

9.000

CY  

203.35000

2115 *Reinforcing Steel (Epoxy Coated) 654.000

277.000

602-00020  
 

800.66931.000

238.22

931.000

LB  

0.86000

CAT 28,837.515,216.5628,837.51CURRENT AMT0314 $ $ $

CAT NO0315 WALL C-22-N 

2120 Structure Excavation 5,722.000

0.000

206-00000  
 

23,746.305,722.000

0.00

5,722.000

CY  

4.15000

2125 *Structure Backfill (Class 1) 1,683.000

0.000

206-00100  
 

15,988.501,683.000

0.00

1,683.000

CY  

9.50000
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PCN: 15402-BID    ESTIMATE RUN 03/31/2015

PROJECT: IM 0761-191                   ESTIMATE NO: 0028

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:48:47

CUMULATIVE
AMOUNT

CAT NO0315 WALL C-22-N 

2130 *Mechanical Reinforcement of Soil 869.000

0.000

206-00360  
 

13,121.90869.000

0.00

869.000

CY  

15.10000

2130 MATERIAL ALLOWANCE GEOGRID & ACCESS 0.000

0.000

0.000.000

0.00CY  

11.35000

2135 *Geomembrane 591.000

0.000

420-00000  
 

3,486.90591.000

0.00

591.000

SY  

5.90000

2140 Geotextile (Erosion Control) (Class 1) 417.200

126.800

420-00102  
 

1,441.60544.000

336.02

544.000

SY  

2.65000

2145 *Block Facing 2,914.000

0.000

504-04410  
 

31,471.202,914.000

0.00

2,914.000

SF  

10.80000

2150 Riprap (6 Inch) 138.100

42.900

506-00206  
 

17,195.00181.000

4,075.50

181.000

CY  

95.00000

2155 *Concrete Class D (Wall) 19.600

0.000

601-03050  
 

3,985.6619.600

0.00

19.600

CY  

203.35000

2160 *Reinforcing Steel (Epoxy Coated) 2,128.000

0.000

602-00020  
 

1,830.082,128.000

0.00

2,128.000

LB  

0.86000

CAT 112,267.144,411.52112,267.14CURRENT AMT0315 $ $ $

CAT NO0316 WALL C-22-O 

2165 Structure Excavation 815.000

0.000

206-00000  
 

3,382.25815.000

0.00

815.000

CY  

4.15000

2170 *Structure Backfill (Class 1) 429.000

0.000

206-00100  
 

4,075.50429.000

0.00

429.000

CY  

9.50000
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PCN: 15402-BID    ESTIMATE RUN 03/31/2015

PROJECT: IM 0761-191                   ESTIMATE NO: 0028

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:48:47

CUMULATIVE
AMOUNT

CAT NO0316 WALL C-22-O 

2175 *Mechanical Reinforcement of Soil 245.000

0.000

206-00360  
 

3,699.50245.000

0.00

245.000

CY  

15.10000

2175 MATERIAL ALLOWANCE GEOGRID & ACCESS 0.000

0.000

0.000.000

0.00CY  

11.35000

2180 *Geomembrane 222.000

0.000

420-00000  
 

1,309.80222.000

0.00

222.000

SY  

5.90000

2185 Geotextile (Erosion Control) (Class 1) 53.400

137.600

420-00102  
 

506.15191.000

364.64

191.000

SY  

2.65000

2190 *Block Facing 828.000

0.000

504-04410  
 

8,942.40828.000

0.00

828.000

SF  

10.80000

2195 Riprap (6 Inch) 17.800

46.200

506-00206  
 

6,080.0064.000

4,389.00

64.000

CY  

95.00000

2200 *Concrete Class D (Wall) 7.480

1.520

601-03050  
 

1,830.159.000

309.09

9.000

CY  

203.35000

2205 *Reinforcing Steel (Epoxy Coated) 654.000

277.000

602-00020  
 

800.66931.000

238.22

931.000

LB  

0.86000

CAT 30,626.415,300.9530,626.41CURRENT AMT0316 $ $ $

CAT NO0317 WALL C-22-E 

2210 Structure Excavation 4,666.000

0.000

206-00000  
 

19,363.904,666.000

0.00

4,666.000

CY  

4.15000

2215 *Structure Backfill (Class 1) 2,978.000

0.000

206-00100  
 

28,291.002,978.000

0.00

2,978.000

CY  

9.50000
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PCN: 15402-BID    ESTIMATE RUN 03/31/2015

PROJECT: IM 0761-191                   ESTIMATE NO: 0028

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:48:47

CUMULATIVE
AMOUNT

CAT NO0317 WALL C-22-E 

2220 *Mechanical Reinforcement of Soil 1,735.000

0.000

206-00360  
 

26,198.501,735.000

0.00

1,735.000

CY  

15.10000

2220 MATERIAL ALLOWANCE GEOGRID & ACCESS 0.000

0.000

0.000.000

0.00CY  

11.35000

2225 *Geomembrane 866.000

0.000

420-00000  
 

5,109.40866.000

0.00

866.000

SY  

5.90000

2230 Geotextile (Erosion Control) (Class 1) 193.100

207.900

420-00102  
 

1,062.65401.000

550.94

401.000

SY  

2.65000

2235 *Block Facing 3,925.000

0.000

504-04410  
 

42,390.003,925.000

0.00

3,925.000

SF  

10.80000

2240 Riprap (6 Inch) 64.400

69.600

506-00206  
 

12,730.00134.000

6,612.00

134.000

CY  

95.00000

2245 *Concrete Class D (Wall) 21.030

1.970

601-03050  
 

4,677.0523.000

400.60

23.000

CY  

203.35000

2250 *Reinforcing Steel (Epoxy Coated) 2,451.000

-38.000

602-00020  
 

2,075.182,413.000

-32.68

2,413.000

LB  

0.86000

CAT 141,897.687,530.86141,897.68CURRENT AMT0317 $ $ $

CAT NO0318 WALL C-22-F 

2255 Structure Excavation 88.000

0.000

206-00000  
 

365.2088.000

0.00

88.000

CY  

4.15000

2260 *Structure Backfill (Class 1) 415.000

0.000

206-00100  
 

3,942.50415.000

0.00

415.000

CY  

9.50000
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PCN: 15402-BID    ESTIMATE RUN 03/31/2015

PROJECT: IM 0761-191                   ESTIMATE NO: 0028

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:48:47

CUMULATIVE
AMOUNT

CAT NO0318 WALL C-22-F 

2265 *Mechanical Reinforcement of Soil 228.000

0.000

206-00360  
 

3,442.80228.000

0.00

228.000

CY  

15.10000

2265 MATERIAL ALLOWANCE GEOGRID & ACCESS 0.000

0.000

0.000.000

0.00CY  

11.35000

2270 *Geomembrane 210.000

0.000

420-00000  
 

1,239.00210.000

0.00

210.000

SY  

5.90000

2275 Geotextile (Erosion Control) (Class 1) 32.800

70.200

420-00102  
 

272.95103.000

186.03

103.000

SY  

2.65000

2280 *Block Facing 886.000

0.000

504-04410  
 

9,568.80886.000

0.00

886.000

SF  

10.80000

2285 Riprap (6 Inch) 10.900

23.100

506-00206  
 

3,230.0034.000

2,194.50

34.000

CY  

95.00000

2290 *Concrete Class D (Wall) 3.380

5.620

601-03050  
 

1,830.159.000

1,142.83

9.000

CY  

203.35000

2295 *Reinforcing Steel (Epoxy Coated) 357.000

603.000

602-00020  
 

825.60960.000

518.58

960.000

LB  

0.86000

CAT 24,717.004,041.9424,717.00CURRENT AMT0318 $ $ $

CAT NO0319 WALL C-22-G 

2300 Structure Excavation 4,600.000

0.000

206-00000  
 

19,090.004,600.000

0.00

4,600.000

CY  

4.15000

2305 *Structure Backfill (Class 1) 2,720.000

0.000

206-00100  
 

25,840.002,720.000

0.00

2,720.000

CY  

9.50000
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PCN: 15402-BID    ESTIMATE RUN 03/31/2015

PROJECT: IM 0761-191                   ESTIMATE NO: 0028

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:48:47

CUMULATIVE
AMOUNT

CAT NO0319 WALL C-22-G 

2310 *Mechanical Reinforcement of Soil 1,575.000

0.000

206-00360  
 

23,782.501,575.000

0.00

1,575.000

CY  

15.10000

2310 MATERIAL ALLOWANCE GEOGRID & ACCESS 0.000

0.000

0.000.000

0.00CY  

11.35000

2315 *Geomembrane 767.000

0.000

420-00000  
 

4,525.30767.000

0.00

767.000

SY  

5.90000

2320 Geotextile (Erosion Control) (Class 1) 162.200

235.800

420-00102  
 

1,054.70398.000

624.87

398.000

SY  

2.65000

2325 *Block Facing 3,387.000

0.000

504-04410  
 

36,579.603,387.000

0.00

3,387.000

SF  

10.80000

2330 Riprap (6 Inch) 53.400

78.600

506-00206  
 

12,540.00132.000

7,467.00

132.000

CY  

95.00000

2335 *Concrete Class D (Wall) 20.730

0.000

601-03050  
 

4,215.4520.730

0.00

20.730

CY  

203.35000

2340 *Reinforcing Steel (Epoxy Coated) 2,415.000

0.000

602-00020  
 

2,076.902,415.000

0.00

2,415.000

LB  

0.86000

CAT 129,704.458,091.87129,704.45CURRENT AMT0319 $ $ $

CAT NO0320 WALL C-22-H 

2345 Structure Excavation 140.000

0.000

206-00000  
 

581.00140.000

0.00

140.000

CY  

4.15000

2350 *Structure Backfill (Class 1) 446.000

0.000

206-00100  
 

4,237.00446.000

0.00

446.000

CY  

9.50000
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PCN: 15402-BID    ESTIMATE RUN 03/31/2015

PROJECT: IM 0761-191                   ESTIMATE NO: 0028

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:48:47

CUMULATIVE
AMOUNT

CAT NO0320 WALL C-22-H 

2355 *Mechanical Reinforcement of Soil 251.000

0.000

206-00360  
 

3,790.10251.000

0.00

251.000

CY  

15.10000

2355 MATERIAL ALLOWANCE GEOGRID & ACCESS 0.000

0.000

0.000.000

0.00CY  

11.35000

2360 *Geomembrane 219.000

0.000

420-00000  
 

1,292.10219.000

0.00

219.000

SY  

5.90000

2365 Geotextile (Erosion Control) (Class 1) 36.700

70.300

420-00102  
 

283.55107.000

186.30

107.000

SY  

2.65000

2370 *Block Facing 909.000

0.000

504-04410  
 

9,817.20909.000

0.00

909.000

SF  

10.80000

2375 Riprap (6 Inch) 12.200

23.800

506-00206  
 

3,420.0036.000

2,261.00

36.000

CY  

95.00000

2380 *Concrete Class D (Wall) 5.970

3.030

601-03050  
 

1,830.159.000

616.15

9.000

CY  

203.35000

2385 *Reinforcing Steel (Epoxy Coated) 377.000

582.000

602-00020  
 

824.74959.000

500.52

959.000

LB  

0.86000

CAT 26,075.843,563.9726,075.84CURRENT AMT0320 $ $ $

CAT NO0321 WALL C-22-I 

2390 Structure Excavation 4,133.000

0.000

206-00000  
 

17,151.954,133.000

0.00

4,133.000

CY  

4.15000

2395 *Structure Backfill (Class 1) 2,018.000

0.000

206-00100  
 

19,171.002,018.000

0.00

2,018.000

CY  

9.50000
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PCN: 15402-BID    ESTIMATE RUN 03/31/2015

PROJECT: IM 0761-191                   ESTIMATE NO: 0028

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:48:47

CUMULATIVE
AMOUNT

CAT NO0321 WALL C-22-I 

2400 *Mechanical Reinforcement of Soil 1,067.000

0.000

206-00360  
 

16,111.701,067.000

0.00

1,067.000

CY  

15.10000

2400 MATERIAL ALLOWANCE GEOGRID & ACCESS 0.000

0.000

0.000.000

0.00CY  

11.35000

2405 *Geomembrane 642.000

0.000

420-00000  
 

3,787.80642.000

0.00

642.000

SY  

5.90000

2410 Geotextile (Erosion Control) (Class 1) 271.800

157.200

420-00102  
 

1,136.85429.000

416.58

429.000

SY  

2.65000

2415 *Block Facing 3,155.000

0.000

504-04410  
 

34,074.003,155.000

0.00

3,155.000

SF  

10.80000

2420 Riprap (6 Inch) 91.000

52.000

506-00206  
 

13,585.00143.000

4,940.00

143.000

CY  

95.00000

2425 *Concrete Class D (Wall) 19.000

0.000

601-03050  
 

3,863.6519.000

0.00

19.000

CY  

203.35000

2430 *Reinforcing Steel (Epoxy Coated) 2,023.000

0.000

602-00020  
 

1,739.782,023.000

0.00

2,023.000

LB  

0.86000

CAT 110,621.735,356.58110,621.73CURRENT AMT0321 $ $ $

CAT NO0322 WALL C-22-J 

2435 Structure Excavation 192.000

0.000

206-00000  
 

796.80192.000

0.00

192.000

CY  

4.15000

2440 *Structure Backfill (Class 1) 433.000

0.000

206-00100  
 

4,113.50433.000

0.00

433.000

CY  

9.50000
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PCN: 15402-BID    ESTIMATE RUN 03/31/2015

PROJECT: IM 0761-191                   ESTIMATE NO: 0028

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:48:47

CUMULATIVE
AMOUNT

CAT NO0322 WALL C-22-J 

2445 *Mechanical Reinforcement of Soil 249.000

0.000

206-00360  
 

3,759.90249.000

0.00

249.000

CY  

15.10000

2445 MATERIAL ALLOWANCE GEOGRID & ACCESS 0.000

0.000

0.000.000

0.00CY  

11.35000

2450 *Geomembrane 225.000

0.000

420-00000  
 

1,327.50225.000

0.00

225.000

SY  

5.90000

2455 Geotextile (Erosion Control) (Class 1) 42.000

153.000

420-00102  
 

516.75195.000

405.45

195.000

SY  

2.65000

2460 *Block Facing 952.000

0.000

504-04410  
 

10,281.60952.000

0.00

952.000

SF  

10.80000

2465 Riprap (6 Inch) 14.000

51.000

506-00206  
 

6,175.0065.000

4,845.00

65.000

CY  

95.00000

2470 *Concrete Class D (Wall) 8.790

0.000

601-03050  
 

1,787.458.790

0.00

8.790

CY  

203.35000

2475 *Reinforcing Steel (Epoxy Coated) 927.000

0.000

602-00020  
 

797.22927.000

0.00

927.000

LB  

0.86000

CAT 29,555.725,250.4529,555.72CURRENT AMT0322 $ $ $

CAT NO0323 WALL C-22-K 

2480 Structure Excavation 4,122.000

0.000

206-00000  
 

17,106.304,122.000

0.00

4,122.000

CY  

4.15000

2485 *Structure Backfill (Class 1) 2,038.000

0.000

206-00100  
 

19,361.002,038.000

0.00

2,038.000

CY  

9.50000
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PCN: 15402-BID    ESTIMATE RUN 03/31/2015

PROJECT: IM 0761-191                   ESTIMATE NO: 0028

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:48:47

CUMULATIVE
AMOUNT

CAT NO0323 WALL C-22-K 

2486 Added Item (Dollar)/ PRICE REDUCTION STR BACKFI LL CL 1 
sco24

-3,140.590

0.000

900-00006  
 

-3,140.59-3,140.590

0.00

-3,140.590

DOL 

1.00000

2490 *Mechanical Reinforcement of Soil 1,090.000

0.000

206-00360  
 

16,459.001,090.000

0.00

1,090.000

CY  

15.10000

2490 MATERIAL ALLOWANCE GEOGRID & ACCESS 0.000

0.000

0.000.000

0.00CY  

11.35000

2495 *Geomembrane 646.000

0.000

420-00000  
 

3,811.40646.000

0.00

646.000

SY  

5.90000

2500 Geotextile (Erosion Control) (Class 1) 277.300

155.700

420-00102  
 

1,147.45433.000

412.61

433.000

SY  

2.65000

2505 *Block Facing 3,155.000

0.000

504-04410  
 

34,074.003,155.000

0.00

3,155.000

SF  

10.80000

2510 Riprap (6 Inch) 92.400

51.600

506-00206  
 

13,680.00144.000

4,902.00

144.000

CY  

95.00000

2515 *Concrete Class D (Wall) 19.000

0.000

601-03050  
 

3,863.6519.000

0.00

19.000

CY  

203.35000

2520 *Reinforcing Steel (Epoxy Coated) 2,036.000

0.000

602-00020  
 

1,750.962,036.000

0.00

2,036.000

LB  

0.86000

CAT 108,113.175,314.61108,113.17CURRENT AMT0323 $ $ $

CAT NO0324 WALL C-22-AB 

2525 Structure Excavation 306.000

0.000

206-00000  
 

1,269.90306.000

0.00

306.000

CY  

4.15000
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PCN: 15402-BID    ESTIMATE RUN 03/31/2015

PROJECT: IM 0761-191                   ESTIMATE NO: 0028

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:48:47

CUMULATIVE
AMOUNT

CAT NO0324 WALL C-22-AB 

2530 *Structure Backfill (Class 1) 433.000

0.000

206-00100  
 

4,113.50433.000

0.00

433.000

CY  

9.50000

2535 *Mechanical Reinforcement of Soil 249.000

0.000

206-00360  
 

3,759.90249.000

0.00

249.000

CY  

15.10000

2535 MATERIAL ALLOWANCE GEOGRID & ACCESS 0.000

0.000

0.000.000

0.00CY  

11.35000

2540 *Geomembrane 225.000

0.000

420-00000  
 

1,327.50225.000

0.00

225.000

SY  

5.90000

2545 Geotextile (Erosion Control) (Class 1) 42.300

147.700

420-00102  
 

503.50190.000

391.41

190.000

SY  

2.65000

2550 *Block Facing 952.000

0.000

504-04410  
 

10,281.60952.000

0.00

952.000

SF  

10.80000

2555 Riprap (6 Inch) 14.100

48.900

506-00206  
 

5,985.0063.000

4,645.50

63.000

CY  

95.00000

2560 *Concrete Class D (Wall) 8.820

0.000

601-03050  
 

1,793.558.820

0.00

8.820

CY  

203.35000

2565 *Reinforcing Steel (Epoxy Coated) 927.000

0.000

602-00020  
 

797.22927.000

0.00

927.000

LB  

0.86000

CAT 29,831.675,036.9129,831.67CURRENT AMT0324 $ $ $

CAT NO0325 WALL C-22-P 

2570 Structure Excavation 3,953.000

0.000

206-00000  
 

16,404.953,953.000

0.00

3,953.000

CY  

4.15000
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PCN: 15402-BID    ESTIMATE RUN 03/31/2015

PROJECT: IM 0761-191                   ESTIMATE NO: 0028

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:48:47

CUMULATIVE
AMOUNT

CAT NO0325 WALL C-22-P 

2575 *Structure Backfill (Class 1) 1,668.000

0.000

206-00100  
 

15,846.001,668.000

0.00

1,668.000

CY  

9.50000

2576 Added Item (Dollar)/ PRICE REDUC. STR BKFLL CL 1 -296.310

0.000

900-00006  
 

-296.31-296.310

0.00

-296.310

DOL 

1.00000

2580 *Mechanical Reinforcement of Soil 861.000

0.000

206-00360  
 

13,001.10861.000

0.00

861.000

CY  

15.10000

2580 MATERIAL ALLOWANCE GEOGRID & ACCESS 0.000

0.000

0.000.000

0.00CY  

11.35000

2585 *Geomembrane 585.000

0.000

420-00000  
 

3,451.50585.000

0.00

585.000

SY  

5.90000

2590 Geotextile (Erosion Control) (Class 1) 503.000

0.000

420-00102  
 

1,332.95503.000

0.00

503.000

SY  

2.65000

2595 *Block Facing 2,888.000

0.000

504-04410  
 

31,190.402,888.000

0.00

2,888.000

SF  

10.80000

2600 Riprap (6 Inch) 168.000

0.000

506-00206  
 

15,960.00168.000

0.00

168.000

CY  

95.00000

2605 *Concrete Class D (Wall) 19.000

0.000

601-03050  
 

3,863.6519.000

0.00

19.000

CY  

203.35000

2610 *Reinforcing Steel (Epoxy Coated) 2,038.000

0.000

602-00020  
 

1,752.682,038.000

0.00

2,038.000

LB  

0.86000

CAT 102,506.920.00102,506.92CURRENT AMT0325 $ $ $
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PCN: 15402-BID    ESTIMATE RUN 03/31/2015

PROJECT: IM 0761-191                   ESTIMATE NO: 0028

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:48:47

CUMULATIVE
AMOUNT

CAT NO0326 WALL C-22-Q 

2615 Structure Excavation 296.000

0.000

206-00000  
 

1,228.40296.000

0.00

296.000

CY  

4.15000

2620 *Structure Backfill (Class 1) 359.000

0.000

206-00100  
 

3,410.50359.000

0.00

359.000

CY  

9.50000

2625 *Mechanical Reinforcement of Soil 217.000

0.000

206-00360  
 

3,276.70217.000

0.00

217.000

CY  

15.10000

2625 MATERIAL ALLOWANCE GEOGRID & ACCESS 0.000

0.000

0.000.000

0.00CY  

11.35000

2630 *Geomembrane 212.000

0.000

420-00000  
 

1,250.80212.000

0.00

212.000

SY  

5.90000

2635 Geotextile (Erosion Control) (Class 1) 39.500

156.500

420-00102  
 

519.40196.000

414.73

196.000

SY  

2.65000

2640 *Block Facing 732.000

0.000

504-04410  
 

7,905.60732.000

0.00

732.000

SF  

10.80000

2645 Riprap (6 Inch) 13.200

51.800

506-00206  
 

6,175.0065.000

4,921.00

65.000

CY  

95.00000

2650 *Concrete Class D (Wall) 8.790

0.000

601-03050  
 

1,787.458.790

0.00

8.790

CY  

203.35000

2655 *Reinforcing Steel (Epoxy Coated) 927.000

0.000

602-00020  
 

797.22927.000

0.00

927.000

LB  

0.86000

CAT 26,351.075,335.7326,351.07CURRENT AMT0326 $ $ $
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PCN: 15402-BID    ESTIMATE RUN 03/31/2015

PROJECT: IM 0761-191                   ESTIMATE NO: 0028

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:48:47

CUMULATIVE
AMOUNT

CAT NO0327 WALL C-22-R 

2660 Structure Excavation 5,093.000

0.000

206-00000  
 

21,135.955,093.000

0.00

5,093.000

CY  

4.15000

2665 *Structure Backfill (Class 1) 1,680.000

0.000

206-00100  
 

15,960.001,680.000

0.00

1,680.000

CY  

9.50000

2666 Added Item (Dollar)/ PRICE REDUC STR BCKFLL CL 1 -62.380

0.000

900-00006  
 

-62.38-62.380

0.00

-62.380

DOL 

1.00000

2670 *Mechanical Reinforcement of Soil 867.000

0.000

206-00360  
 

13,091.70867.000

0.00

867.000

CY  

15.10000

2670 MATERIAL ALLOWANCE GEOGRID & ACCESS 0.000

0.000

0.000.000

0.00CY  

11.35000

2675 *Geomembrane 590.000

0.000

420-00000  
 

3,481.00590.000

0.00

590.000

SY  

5.90000

2680 Geotextile (Erosion Control) (Class 1) 496.000

0.000

420-00102  
 

1,314.40496.000

0.00

496.000

SY  

2.65000

2685 *Block Facing 2,908.000

0.000

504-04410  
 

31,406.402,908.000

0.00

2,908.000

SF  

10.80000

2690 Riprap (6 Inch) 165.000

0.000

506-00206  
 

15,675.00165.000

0.00

165.000

CY  

95.00000

2695 *Concrete Class D (Wall) 19.000

0.000

601-03050  
 

3,863.6519.000

0.00

19.000

CY  

203.35000



CONTID: C15402         COLORADO DEPARTMENT OF TRANSPORTATION Page 75

PCN: 15402-BID    ESTIMATE RUN 03/31/2015

PROJECT: IM 0761-191                   ESTIMATE NO: 0028

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:48:47

CUMULATIVE
AMOUNT

CAT NO0327 WALL C-22-R 

2700 *Reinforcing Steel (Epoxy Coated) 2,054.000

0.000

602-00020  
 

1,766.442,054.000

0.00

2,054.000

LB  

0.86000

CAT 107,632.160.00107,632.16CURRENT AMT0327 $ $ $

CAT NO0328 WALL C-22-S 

2705 Structure Excavation 500.000

0.000

206-00000  
 

2,075.00500.000

0.00

500.000

CY  

4.15000

2710 *Structure Backfill (Class 1) 381.000

0.000

206-00100  
 

3,619.50381.000

0.00

381.000

CY  

9.50000

2715 *Mechanical Reinforcement of Soil 227.000

0.000

206-00360  
 

3,427.70227.000

0.00

227.000

CY  

15.10000

2715 MATERIAL ALLOWANCE GEOGRID & ACCESS 0.000

0.000

0.000.000

0.00CY  

11.35000

2720 *Geomembrane 212.000

0.000

420-00000  
 

1,250.80212.000

0.00

212.000

SY  

5.90000

2725 Geotextile (Erosion Control) (Class 1) 37.100

172.900

420-00102  
 

556.50210.000

458.19

210.000

SY  

2.65000

2730 *Block Facing 767.000

0.000

504-04410  
 

8,283.60767.000

0.00

767.000

SF  

10.80000

2735 Riprap (6 Inch) 12.400

57.600

506-00206  
 

6,650.0070.000

5,472.00

70.000

CY  

95.00000

2740 *Concrete Class D (Wall) 8.790

0.000

601-03050  
 

1,787.458.790

0.00

8.790

CY  

203.35000
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PCN: 15402-BID    ESTIMATE RUN 03/31/2015

PROJECT: IM 0761-191                   ESTIMATE NO: 0028

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:48:47

CUMULATIVE
AMOUNT

CAT NO0328 WALL C-22-S 

2745 *Reinforcing Steel (Epoxy Coated) 927.000

0.000

602-00020  
 

797.22927.000

0.00

927.000

LB  

0.86000

CAT 28,447.775,930.1928,447.77CURRENT AMT0328 $ $ $

CAT NO0329 WALL C-22-X 

2750 Structure Excavation 1,064.000

0.000

206-00000  
 

4,415.601,064.000

0.00

1,064.000

CY  

4.15000

2755 *Structure Backfill (Class 1) 739.000

0.000

206-00100  
 

7,020.50739.000

0.00

739.000

CY  

9.50000

2760 *Mechanical Reinforcement of Soil 424.000

0.000

206-00360  
 

6,402.40424.000

0.00

424.000

CY  

15.10000

2760 MATERIAL ALLOWANCE GEOGRID & ACCESS 0.000

0.000

0.000.000

0.00CY  

11.35000

2765 *Geomembrane 348.000

0.000

420-00000  
 

2,053.20348.000

0.00

348.000

SY  

5.90000

2770 Geotextile (Erosion Control) (Class 1) 407.000

0.000

420-00102  
 

1,078.55407.000

0.00

407.000

SY  

2.65000

2775 *Block Facing 1,431.000

0.000

504-04410  
 

15,454.801,431.000

0.00

1,431.000

SF  

10.80000

2780 Riprap (6 Inch) 136.000

0.000

506-00206  
 

12,920.00136.000

0.00

136.000

CY  

95.00000

2785 *Concrete Class D (Wall) 13.600

0.000

601-03050  
 

2,765.5613.600

0.00

13.600

CY  

203.35000
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PCN: 15402-BID    ESTIMATE RUN 03/31/2015

PROJECT: IM 0761-191                   ESTIMATE NO: 0028

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:48:47

CUMULATIVE
AMOUNT

CAT NO0329 WALL C-22-X 

2790 *Reinforcing Steel (Epoxy Coated) 1,433.000

0.000

602-00020  
 

1,232.381,433.000

0.00

1,433.000

LB  

0.86000

CAT 53,342.990.0053,342.99CURRENT AMT0329 $ $ $

CAT NO0330 WALL C-22-Y 

2795 Structure Excavation 525.000

0.000

206-00000  
 

2,178.75525.000

0.00

525.000

CY  

4.15000

2800 *Structure Backfill (Class 1) 339.000

0.000

206-00100  
 

3,220.50339.000

0.00

339.000

CY  

9.50000

2805 *Mechanical Reinforcement of Soil 195.000

0.000

206-00360  
 

2,944.50195.000

0.00

195.000

CY  

15.10000

2805 MATERIAL ALLOWANCE GEOGRID & ACCESS 0.000

0.000

0.000.000

0.00CY  

11.35000

2810 *Geomembrane 160.000

0.000

420-00000  
 

944.00160.000

0.00

160.000

SY  

5.90000

2815 Geotextile (Erosion Control) (Class 1) 86.000

0.000

420-00102  
 

227.9086.000

0.00

86.000

SY  

2.65000

2820 *Block Facing 657.000

0.000

504-04410  
 

7,095.60657.000

0.00

657.000

SF  

10.80000

2825 Riprap (6 Inch) 29.000

0.000

506-00206  
 

2,755.0029.000

0.00

29.000

CY  

95.00000

2830 *Concrete Class D (Wall) 5.600

0.640

601-03050  
 

1,268.906.240

130.14

6.240

CY  

203.35000
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PCN: 15402-BID    ESTIMATE RUN 03/31/2015

PROJECT: IM 0761-191                   ESTIMATE NO: 0028

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:48:47

CUMULATIVE
AMOUNT

CAT NO0330 WALL C-22-Y 

2835 *Reinforcing Steel (Epoxy Coated) 658.000

0.000

602-00020  
 

565.88658.000

0.00

658.000

LB  

0.86000

CAT 21,201.03130.1421,201.03CURRENT AMT0330 $ $ $

CAT NO0331 WALL C-22-Z 

2840 Structure Excavation 1,251.000

0.000

206-00000  
 

5,191.651,251.000

0.00

1,251.000

CY  

4.15000

2845 *Structure Backfill (Class 1) 739.000

0.000

206-00100  
 

7,020.50739.000

0.00

739.000

CY  

9.50000

2850 *Mechanical Reinforcement of Soil 424.000

0.000

206-00360  
 

6,402.40424.000

0.00

424.000

CY  

15.10000

2850 MATERIAL ALLOWANCE GEOGRID & ACCESS 0.000

0.000

0.000.000

0.00CY  

11.35000

2855 *Geomembrane 348.000

0.000

420-00000  
 

2,053.20348.000

0.00

348.000

SY  

5.90000

2860 Geotextile (Erosion Control) (Class 1) 399.000

0.000

420-00102  
 

1,057.35399.000

0.00

399.000

SY  

2.65000

2865 *Block Facing 1,431.000

0.000

504-04410  
 

15,454.801,431.000

0.00

1,431.000

SF  

10.80000

2870 Riprap (6 Inch) 133.000

0.000

506-00206  
 

12,635.00133.000

0.00

133.000

CY  

95.00000

2875 *Concrete Class D (Wall) 13.600

0.000

601-03050  
 

2,765.5613.600

0.00

13.600

CY  

203.35000
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PCN: 15402-BID    ESTIMATE RUN 03/31/2015

PROJECT: IM 0761-191                   ESTIMATE NO: 0028

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:48:47

CUMULATIVE
AMOUNT

CAT NO0331 WALL C-22-Z 

2880 *Reinforcing Steel (Epoxy Coated) 1,433.000

0.000

602-00020  
 

1,232.381,433.000

0.00

1,433.000

LB  

0.86000

CAT 53,812.840.0053,812.84CURRENT AMT0331 $ $ $

CAT NO0332 WALL C-22-AA 

2885 Structure Excavation 381.000

0.000

206-00000  
 

1,581.15381.000

0.00

381.000

CY  

4.15000

2890 *Structure Backfill (Class 1) 339.000

0.000

206-00100  
 

3,220.50339.000

0.00

339.000

CY  

9.50000

2895 *Mechanical Reinforcement of Soil 195.000

0.000

206-00360  
 

2,944.50195.000

0.00

195.000

CY  

15.10000

2895 MATERIAL ALLOWANCE GEOGRID & ACCESS 0.000

0.000

0.000.000

0.00CY  

11.35000

2900 *Geomembrane 160.000

0.000

420-00000  
 

944.00160.000

0.00

160.000

SY  

5.90000

2905 Geotextile (Erosion Control) (Class 1) 86.000

0.000

420-00102  
 

227.9086.000

0.00

86.000

SY  

2.65000

2910 *Block Facing 657.000

0.000

504-04410  
 

7,095.60657.000

0.00

657.000

SF  

10.80000

2915 Riprap (6 Inch) 29.000

0.000

506-00206  
 

2,755.0029.000

0.00

29.000

CY  

95.00000

2920 *Concrete Class D (Wall) 6.240

0.000

601-03050  
 

1,268.906.240

0.00

6.240

CY  

203.35000
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PCN: 15402-BID    ESTIMATE RUN 03/31/2015

PROJECT: IM 0761-191                   ESTIMATE NO: 0028

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:48:47

CUMULATIVE
AMOUNT

CAT NO0332 WALL C-22-AA 

2925 *Reinforcing Steel (Epoxy Coated) 658.000

0.000

602-00020  
 

565.88658.000

0.00

658.000

LB  

0.86000

CAT 20,603.430.0020,603.43CURRENT AMT0332 $ $ $

CAT NO0333 WALL C-22-T 

2930 Structure Excavation 4,156.000

0.000

206-00000  
 

17,247.404,156.000

0.00

4,156.000

CY  

4.15000

2935 *Structure Backfill (Class 1) 948.000

0.000

206-00100  
 

9,006.00948.000

0.00

948.000

CY  

9.50000

2940 *Mechanical Reinforcement of Soil 548.000

0.000

206-00360  
 

8,274.80548.000

0.00

548.000

CY  

15.10000

2940 MATERIAL ALLOWANCE GEOGRID & ACCESS 0.000

0.000

0.000.000

0.00CY  

11.35000

2945 *Geomembrane 517.000

0.000

420-00000  
 

3,050.30517.000

0.00

517.000

SY  

5.90000

2950 Geotextile (Erosion Control) (Class 1) 450.000

0.000

420-00102  
 

1,192.50450.000

0.00

450.000

SY  

2.65000

2955 *Block Facing 1,849.000

18.000

504-04410  
 

20,163.601,867.000

194.40

1,867.000

SF  

10.80000

2960 Riprap (6 Inch) 150.000

0.000

506-00206  
 

14,250.00150.000

0.00

150.000

CY  

95.00000

2965 *Concrete Class D (Wall) 17.500

0.000

601-03050  
 

3,558.6317.500

0.00

17.500

CY  

203.35000
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PCN: 15402-BID    ESTIMATE RUN 03/31/2015

PROJECT: IM 0761-191                   ESTIMATE NO: 0028

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:48:47

CUMULATIVE
AMOUNT

CAT NO0333 WALL C-22-T 

2970 *Reinforcing Steel (Epoxy Coated) 1,986.000

0.000

602-00020  
 

1,707.961,986.000

0.00

1,986.000

LB  

0.86000

CAT 78,451.19194.4078,451.19CURRENT AMT0333 $ $ $

CAT NO0334 WALL C-22-U 

2975 Structure Excavation 498.000

0.000

206-00000  
 

2,066.70498.000

0.00

498.000

CY  

4.15000

2980 *Structure Backfill (Class 1) 480.000

0.000

206-00100  
 

4,560.00480.000

0.00

480.000

CY  

9.50000

2985 *Mechanical Reinforcement of Soil 269.000

0.000

206-00360  
 

4,061.90269.000

0.00

269.000

CY  

15.10000

2985 MATERIAL ALLOWANCE GEOGRID & ACCESS 0.000

0.000

0.000.000

0.00CY  

11.35000

2990 *Geomembrane 227.000

0.000

420-00000  
 

1,339.30227.000

0.00

227.000

SY  

5.90000

2995 Geotextile (Erosion Control) (Class 1) 32.100

162.900

420-00102  
 

516.75195.000

431.69

195.000

SY  

2.65000

3000 *Block Facing 909.000

0.000

504-04410  
 

9,817.20909.000

0.00

909.000

SF  

10.80000

3005 Riprap (6 Inch) 10.700

54.300

506-00206  
 

6,175.0065.000

5,158.50

65.000

CY  

95.00000

3010 *Concrete Class D (Wall) 8.400

0.000

601-03050  
 

1,708.148.400

0.00

8.400

CY  

203.35000
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PCN: 15402-BID    ESTIMATE RUN 03/31/2015

PROJECT: IM 0761-191                   ESTIMATE NO: 0028

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:48:47

CUMULATIVE
AMOUNT

CAT NO0334 WALL C-22-U 

3015 *Reinforcing Steel (Epoxy Coated) 885.000

0.000

602-00020  
 

761.10885.000

0.00

885.000

LB  

0.86000

CAT 31,006.095,590.1931,006.09CURRENT AMT0334 $ $ $

CAT NO0335 WALL C-22-V 

3020 Structure Excavation 5,152.000

0.000

206-00000  
 

21,380.805,152.000

0.00

5,152.000

CY  

4.15000

3025 *Structure Backfill (Class 1) 1,009.000

0.000

206-00100  
 

9,585.501,009.000

0.00

1,009.000

CY  

9.50000

3030 *Mechanical Reinforcement of Soil 584.000

0.000

206-00360  
 

8,818.40584.000

0.00

584.000

CY  

15.10000

3030 MATERIAL ALLOWANCE GEOGRID & ACCESS 0.000

0.000

0.000.000

0.00CY  

11.35000

3035 *Geomembrane 555.000

0.000

420-00000  
 

3,274.50555.000

0.00

555.000

SY  

5.90000

3040 Geotextile (Erosion Control) (Class 1) 518.000

0.000

420-00102  
 

1,372.70518.000

0.00

518.000

SY  

2.65000

3045 *Block Facing 1,970.000

28.000

504-04410  
 

21,578.401,998.000

302.40

1,998.000

SF  

10.80000

3050 Riprap (6 Inch) 173.000

0.000

506-00206  
 

16,435.00173.000

0.00

173.000

CY  

95.00000

3055 *Concrete Class D (Wall) 18.720

0.000

601-03050  
 

3,806.7118.720

0.00

18.720

CY  

203.35000
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PCN: 15402-BID    ESTIMATE RUN 03/31/2015

PROJECT: IM 0761-191                   ESTIMATE NO: 0028

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:48:47

CUMULATIVE
AMOUNT

CAT NO0335 WALL C-22-V 

3056 Added Item (Dollar)/ PRICE REDUCTION WALL V CON C CL D -139.900

0.000

900-00006  
 

-139.90-139.900

0.00

-139.900

DOL 

1.00000

3060 *Reinforcing Steel (Epoxy Coated) 2,114.000

0.000

602-00020  
 

1,818.042,114.000

0.00

2,114.000

LB  

0.86000

CAT 87,930.15302.4087,930.15CURRENT AMT0335 $ $ $

CAT NO0336 WALL C-22-W 

3065 Structure Excavation 696.000

0.000

206-00000  
 

2,888.40696.000

0.00

696.000

CY  

4.15000

3070 *Structure Backfill (Class 1) 391.000

0.000

206-00100  
 

3,714.50391.000

0.00

391.000

CY  

9.50000

3075 *Mechanical Reinforcement of Soil 233.000

0.000

206-00360  
 

3,518.30233.000

0.00

233.000

CY  

15.10000

3075 MATERIAL ALLOWANCE GEOGRID & ACCESS 0.000

0.000

0.000.000

0.00CY  

11.35000

3080 *Geomembrane 208.000

0.000

420-00000  
 

1,227.20208.000

0.00

208.000

SY  

5.90000

3085 Geotextile (Erosion Control) (Class 1) 26.000

159.000

420-00102  
 

490.25185.000

421.35

185.000

SY  

2.65000

3090 *Block Facing 785.000

0.000

504-04410  
 

8,478.00785.000

0.00

785.000

SF  

10.80000

3095 Riprap (6 Inch) 8.700

53.300

506-00206  
 

5,890.0062.000

5,063.50

62.000

CY  

95.00000
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PCN: 15402-BID    ESTIMATE RUN 03/31/2015

PROJECT: IM 0761-191                   ESTIMATE NO: 0028

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:48:47

CUMULATIVE
AMOUNT

CAT NO0336 WALL C-22-W 

3100 *Concrete Class D (Wall) 8.600

0.000

601-03050  
 

1,748.818.600

0.00

8.600

CY  

203.35000

3105 *Reinforcing Steel (Epoxy Coated) 907.000

0.000

602-00020  
 

780.02907.000

0.00

907.000

LB  

0.86000

CAT 28,735.485,484.8528,735.48CURRENT AMT0336 $ $ $

CAT NO0337 MINOR STR 076A086739BR 

3110 Structure Excavation 3,109.000

0.000

206-00000  
 

12,902.353,109.000

0.00

3,109.000

CY  

4.15000

3115 Structure Backfill (Flow-Fill) 561.000

0.000

206-00065  
 

47,124.00561.000

0.00

561.000

CY  

84.00000

3120 *Structure Backfill (Class 1) 500.000

0.000

206-00100  
 

4,750.00500.000

0.00

500.000

CY  

9.50000

3125 Geotextile (Drainage) (Class 2) 191.000

0.000

420-00113  
 

496.60191.000

0.00

191.000

SY  

2.60000

3130 Riprap (12 Inch) 81.000

0.000

506-00212  
 

6,480.0081.000

0.00

81.000

CY  

80.00000

3135 *Concrete Slope and Ditch Paving (Reinforced) 20.950

0.000

507-00100  
 

11,417.7520.950

0.00

20.950

CY  

545.00000

3140 *Concrete Class D (Box Culvert) 552.000

0.000

601-03030  
 

273,240.00552.000

0.00

552.000

CY  

495.00000

3145 *Reinforcing Steel 83,873.000

0.000

602-00000  
 

52,001.2683,873.000

0.00

83,873.000

LB  

0.62000

CAT 408,411.960.00408,411.96CURRENT AMT0337 $ $ $
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:48:47

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

3150 Field Office (Special) 1.000

0.000

620-00005  
 

60,250.001.000

0.00

1.000

EACH

60,250.00000

3155 Field Laboratory (Class 2) 2.000

0.000

620-00012  
 

41,000.002.000

0.00

2.000

EACH

20,500.00000

3160 Sanitary Facility 1.000

0.000

620-00020  
 

3,000.001.000

0.00

1.000

EACH

3,000.00000

CAT 104,250.000.00104,250.00CURRENT AMT0400 $ $ $

$38,486,344.12131,663.62$39,083,925.64$CURRENT AMTPROJECT TOTAL


